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Abbreviation, Short Title, Unit, and Definition 

Abbreviation/Short Title Official Name 

BIE Bureau International des Expositions 

BIM Building Information Modeling 

EPS Electric Pipe Space/Shaft 

Unit Official Name 

Ha Hectare 

km Kilometre 

m Metre 

m2 Square metre 

kW Kilo watt 

% Percent 

kVA Kilovolt-ampere 

Hz Hertz 

Term Definition 

The Expo Expo 2025 Osaka, Kansai, Japan that is scheduled to be held from the 13th of April 

to the 13th of October, 2025 in Osaka, Japan 

Laws and Regulations The Convention; the General Regulations; the Special Regulations; the laws of 

Japan; government ordinances; ministry ordinances; government notifications and 

notices; ordinances, rules and regulations of local governments; Guidelines, 

supplementary instructions and directives on administrative procedures, documents 

to be submitted, the details of rights and responsibilities of Participants and the 

Organiser and other items issued by the Organiser pursuant to the General 

Regulations and Special Regulations 

General Regulations The General Regulations included in Chapter 8 of the Registration Dossier 

approved at the 167th General Assembly of the BIE 

Special Regulations The Special Regulations set out in Article 34 of the General Regulations 

Site Master Plan A detailed plan that presents the overview of various property elements, spaces, 

buildings and other facilities within the Expo Site 

Pavilions 

 

Buildings in which Official Participants and Non-official Participants present their 

exhibitions, which include: Type-A (Self-Built) Pavilions, Type B (Organiser-Built 

(Module)) Pavilions and Type C (Organiser-Built Shared) Pavilions, as well as any 

space related to the buildings that are directly under their control 

Type-A (Self-Built) 

Pavilions 

Buildings/structures that Official Participants and Non-official Participants design 

and build on the Plot assigned to them by the Organiser 

Pavilion Modules Buildings built by the Organiser and rented to Official Participants, who can make 

their own interior and exterior arrangements and install their exhibits 



 

 

 

Shared Pavilions Buildings built by the Organiser and offered to Official Participants, who can 

arrange the space allocated to them and install their exhibits therein 

Expo Site All areas used and administered by the Organiser as the venue for the operation of 

the Expo 

Plots The areas of land allocated by the Organiser to Official Participants and Non-

official Participants, in accordance with the Participation Contract and kept under 

their own control to use 

Exhibition Space The area assigned by the Organiser to the Participants as specified in the 

participation contract 

One Stop Shop (General 

Consultation Point) 

The staffed service points set up and operated by the Organiser for the purpose of 

centrally handling all submissions and applications from Official Participants and 

providing advice and other support with the help of the Participant Portal, to 

ensure that the Official Participants are able to smoothly pursue their activities and 

work in relation to the Expo 

The online portal for the 

Official Participants 

The online portal that enables smooth communication between Official 

Participants and One Stop Shop 

Organiser The Japan Association for the 2025 World Exposition, which was designated by 

the Minister of Economy, Trade and Industry on the 31st of May, 2019 to carry out 

tasks relating to the preparation and operation of the Expo, in accordance with the 

“Act on Special Measures Necessary for Preparing for and Managing of the 

International Exposition in 2025” and certified as a public interest incorporated 

association on the 21st of October, 2019 

Participants Official Participants and Non-official Participants. Official Participants means 

foreign governments and international organisations that have accepted the formal 

invitation from the Government of Japan to participate in the Expo. Non-official 

Participants means those who were authorised by the Commissioner General of the 

Exhibition to participate in the Expo outside the sections of the Official 

Participants 

Communication and 

Coordination Council 

A body that enables smooth coordination, etc. at the Expo Site where multiple 

construction works are implemented at the same time 

General Contractor A construction company that oversees and manages the Communication and 

Coordination Council that is established by the Organiser. 

Related Institutions Institutions that handle procedures in relation to construction work and design 

pursuant to the relevant Laws and Regulations in Japan 

Application for a 

Building Permit 

It is set out in Article 6 of the Building Standards Act. When any building is 

intended to be constructed, prior to the commencement of the related construction, 

the building owner must submit an application for confirmation that the plan 



 

 

 

concerned conforms to the provisions related to building regulations and obtain the 

said confirmation from a building official. 

Permit for 

Commencement of 

Construction 

A permit issued by the Organiser to Participants to approve of the commencement 

of construction in accordance with the approved design submitted by the designer 

Final Inspection An inspection by a building official as set out in Article 7 of the Building 

Standards Act as well as an inspection by the Organiser upon the completion of the 

construction work 

Certificate of Final 

Inspection 

It is set out in Article 7, paragraph (5) of the Building Standards Act. A certificate 

that is issued by the building official when he/she has conducted the Final 

Inspection set out in Article 7 of the Building Standards Act and confirmed that the 

relevant building conforms to the provisions related to building regulations 

Certificate of Completion A certificate that is issued by the Organiser only after a Participant has completed 

the construction work of its building and the relevant exterior spaces which then 

passes the Organiser’s Final Inspection that the said Participant applies for 

User’s Permit A permit that is issued only after a Participant has completed all of the exhibition-

related work and installed all the exhibits which then passes the Organiser’s 

inspection that the said Participant applies for 

Permit for 

Commencement of 

Demolition/Removal 

Work 

The Organiser’s permit a Participant must obtain to commence demolition/removal 

work 

Return of Plot A procedure where Participants return their Plot to the Organiser after the 

demolition/removal of their exhibits and Pavilion 

Return of Exhibition 

Space 

A procedure for Participants’ return of Exhibition Spaces to the Organiser after 

they have completed the demolition/removal work of their exhibits as well as the 

interior/exterior 

Attestation of Return of 

Plot 

An attestation with which the Organiser provides a Participant when the Organiser 

confirms that the Plot of the Participant concerned is restored following the 

completion of demolition/removal work 

Attestation of Return of 

Exhibition Space 

An attestation with which the Organiser provides a Participant when the Organiser 

confirms Exhibition Space of the Participant concerned is restored following the 

completion of demolition/removal work 

Plot Sheet An information document with which the Organiser provides Participants detailing 

the specifics of the allocated Plot, including the details of the Plot, advice on 

design, the location/coordinates of the Plot, the distribution of electricity, gas and 

water supply, and the locations of connection points for utilities within the Plot 



 

 

 

Execution Areas  Shared temporary areas that are secured in the Expo Site in which building 

material yards, temporary drinking fountains and other facilities are established 

Load/Unload Control 

System (provisional 

name) 

A system that controls the access of commuter/transportation vehicles to the Expo 

Site 

Conditions for Driving 

Permission in Yumeshima 

Island 

Operation rules for construction vehicles within construction areas in Yumeshima 

Island 

JAS Japanese Agricultural Standard. A standard to provide agricultural, forestry, 

fisheries and livestock products with quality assurance, pursuant to the Law 

Concerning Standardization, etc. of Agricultural and Forestry Products 

JIS Japanese Industrial Standards. Japanese national standards pursuant to the 

Industrial Standardization Act, which defines specifications and measurement of 

industrial products in Japan 

Environmental Impact 

Assessment Preparation 

Document 

A document prepared by the Organiser that presents the results of its research, 

forecast, and assessment based on the environmental impact assessment system 

and defines its policy on environmental conservation 

Environmental Impact 

Assessment Document 

A document developed by the Organiser by amending the Environmental Impact 

Assessment Preparation Document as necessary after reviewing opinions of those 

who have a certain view on the aforementioned document from an environmental 

conservation perspective as well as the opinions of prefectural governors and 

similar authorities 

Policy on the Sustainable 

Operation of the Expo 

A policy established by the Organiser to realize the Expo that takes account of 

sustainability 

Procurement Code A code established by the Organiser that defines standards and methods, etc. to 

ensure that any related procurement activity complies with the Laws and 

Regulations; prevents environmental problems such as global warming and 

resource depletion and the infringement of human/labour rights; promotes 

equitable business practices; and invigorates local communities in order to achieve 

the Expo that takes account of sustainability 

Fire Fighting Equipment, 

etc. 

Equipment, etc. that are set out in Article 17 of the Fire Service Act 

Utilities Infrastructure-related facilities such as a water supply system, electricity, a sewage 

system (sewage and rainwater drainage), communication wiring, fire alarms, and 

cooling water 
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Introduction 

This Guidelines document describes requirements to be fulfilled by Participants when they carry out the construction 

and demolition/removal work of Self-Built Pavilions for the Expo as well as issues relating to the management of 

such work by the Organiser. 

The “Construction and Demolition Work Guidelines for Self-Built Pavilions” is developed to foster awareness of 

the requirements for, and the standards of the construction and demolition/removal work. While the “Design 

Guidelines for Type A (Self-Built) Pavilions” focuses on the design of Pavilions, this Guidelines document focuses 

on the construction and demolition/removal work thereof. 

Purpose 

The purposes of this Guidelines document are as follows: 

- To provide clear guidance to enable the smooth implementation of construction and demolition/removal work 

while many contractors execute work at the Expo Site at the same time. 

- To explain the flow of the construction work of Pavilions and clarify requirements and procedures to be followed. 

- To comply with what is stated in the Environmental Impact Assessment Document and ensure that construction 

and demolition/removal work takes account of sustainability. 

What is set out in this Guidelines document supplements Special Regulation No. 4. 

Overview of This Guidelines Document 

This Guidelines document consists of the following Chapters: 

Chapter 1: Overview of Overall Process From Construction Through Demolition/Removal of Buildings and 

Return of Plot 

It defines requirements at each phase from the construction of a Pavilion through the 

demolition/removal thereof that the Organiser requires that Participants satisfy. 

Chapter 2: Rules and Management of Construction Work Within Expo Site 

It defines rules on construction work and requirements for its management with the aim of supporting 

Participants during the construction work of Pavilions. 

Chapter 3: Requirements for Fire Prevention and Security 

It defines required Fire Fighting Equipment, etc. for fire prevention and security as well as requirements 

for security of Pavilions. 

Chapter 4: Access to Utility Services 

It defines requirements for access to utility services such as a water supply system, a sewage system 

(sewage and rainwater drainage), electricity, communication wiring, and cooling water. 

Chapter 5: Securing of Occupation Safety and Health 

It defines requirements for safety, hygiene, and working environment at the construction sites. 
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Chapter 6: Sustainability Efforts 

It describes sustainability efforts and the environmental impact assessment system (environmental 

assessment system). 

Chapter 7: Information Management System and Compliance with Quality Control 

It defines an information management system that the Participants must establish as well as the 

procedures of communication and requirements for quality control. 

Chapter 8: Demolition/Removal Work and Return of Plot  

It defines requirements for procedures and rules in relation to demolition/removal work and the return 

of the allocated plot. 

Chapter 9: Procedures for Notifications, Approval and Permits 

It defines requirements for key procedures pursuant to this Guidelines document and the relevant Laws 

and Regulations in Japan. 

Control and Guide 

This document provides two types of indices—Control or Guide—to help Participants to construct and 

demolish/remove their Pavilions in compliance with this Guidelines document. The Organiser will also use these 

indices when it approves and permits documents submitted by Participants. 

Alphanumeric codes are used to designate Control and Guide. 

C-000 Control defines requirements that Participants must comply with and defines requirements as well as what 

is restricted or prohibited when planning and implementing the construction and demolition/removal work of their 

Pavilions. 

G-000 Guide indicates the Organiser’s recommendation to Participants to ensure that the construction and 

demolition/removal work of their Pavilions per se is in alignment with the purposes and objectives of the Expo. 

Compliance with Laws and Regulations 

Participants must perform the construction work of their Pavilions in compliance with relevant Japanese Laws and 

Regulations, ordinances of Osaka Prefecture and Osaka City, and other Laws and Regulations. 

> Building Standards Act and Order for Enforcement of the Act 

(Building Standards Act) https://elaws.e-gov.go.jp/document?lawid=325AC0000000201 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=325CO0000000338 

> Act on Architects and Building Engineers and Order for Enforcement of the Act 

(Act on Architects and Building Engineers) https://elaws.e-gov.go.jp/document?lawid=325AC1000000202 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=325CO0000000201 

> Fire Service Act and Order for Enforcement of the Act 

(Fire Service Act) https://elaws.e-gov.go.jp/document?lawid=323AC1000000186 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=336CO0000000037 

https://elaws.e-gov.go.jp/document?lawid=325AC0000000201
https://elaws.e-gov.go.jp/document?lawid=325CO0000000338
https://elaws.e-gov.go.jp/document?lawid=325AC1000000202
https://elaws.e-gov.go.jp/document?lawid=325CO0000000201
https://elaws.e-gov.go.jp/document?lawid=323AC1000000186
https://elaws.e-gov.go.jp/document?lawid=336CO0000000037
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> Construction Business Act and Order for Enforcement of the Act 

(Construction Business Act) https://elaws.e-gov.go.jp/document?lawid=324AC0000000100 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=331CO0000000273 

> Labor Standards Act and Ordinance for Enforcement of the Act 

(Labor Standards Act) https://elaws.e-gov.go.jp/document?lawid=322AC0000000049 

(Regulation for Enforcement) https://elaws.e-gov.go.jp/document?lawid=322M40000100023 

> Industrial Safety and Health Act, Order for Enforcement of the Act, and Ordinance on Industrial Safety and 

Health 

(Industrial Safety and Health Act) https://elaws.e-gov.go.jp/document?lawid=347AC0000000057 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=347CO0000000318 

(Regulation) https://elaws.e-gov.go.jp/document?lawid=347M50002000032 

> Construction Material Recycling Act and Order for Enforcement of the Act 

(Construction Material Recycling Act) https://elaws.e-gov.go.jp/document?lawid=412AC0000000104 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=412CO0000000495 

> Waste Management and Public Cleansing Act (Waste Management Act) and Order for Enforcement of the 

Law 

(Waste Management Act) https://elaws.e-gov.go.jp/document?lawid=345AC0000000137 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=346CO0000000300 

> Basic Act on the Environment 

(Basic Act on the Environment) https://elaws.e-gov.go.jp/document?lawid=405AC0000000091 

> Air Pollution Control Act and Order/Regulation for Enforcement of the Act 

(Air Pollution Control Act) https://elaws.e-gov.go.jp/document?lawid=343AC0000000097 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=343CO0000000329 

(Regulation for Enforcement) https://elaws.e-gov.go.jp/document?lawid=346M50000500001 

> Soil Contamination Countermeasures Act and Order/Regulation for Enforcement of the Act 

(Soil Contamination Countermeasures Act) https://elaws.e-gov.go.jp/document?lawid=414AC0000000053 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=414CO0000000336 

(Regulation for Enforcement) https://elaws.e-gov.go.jp/document?lawid=414M60001000029 

> Noise Regulation Act and Order/Regulation for Enforcement of the Act 

(Noise Regulation Act) https://elaws.e-gov.go.jp/document?lawid=343AC0000000098 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=343CO0000000324 

(Regulation for Enforcement) https://elaws.e-gov.go.jp/document?lawid=346M50014d00001 

> Vibration Regulation Act and Order/Regulation for Enforcement of the Act 

(Vibration Regulation Act) https://elaws.e-gov.go.jp/document?lawid=351AC0000000064 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=351CO0000000280 

(Regulation for Enforcement) https://elaws.e-gov.go.jp/document?lawid=351M50000002058 

 

> Act for Promoting Easily Accessible Public Transportation and Facilities for the Aged and the Disabled 

(Barrier-Free Act) and Order/Regulation for Enforcement of the Act 

https://elaws.e-gov.go.jp/document?lawid=324AC0000000100
https://elaws.e-gov.go.jp/document?lawid=331CO0000000273
https://elaws.e-gov.go.jp/document?lawid=322AC0000000049
https://elaws.e-gov.go.jp/document?lawid=322M40000100023
https://elaws.e-gov.go.jp/document?lawid=347AC0000000057
https://elaws.e-gov.go.jp/document?lawid=347CO0000000318
https://elaws.e-gov.go.jp/document?lawid=347M50002000032
https://elaws.e-gov.go.jp/document?lawid=412AC0000000104
https://elaws.e-gov.go.jp/document?lawid=412CO0000000495
https://elaws.e-gov.go.jp/document?lawid=345AC0000000137
https://elaws.e-gov.go.jp/document?lawid=346CO0000000300
https://elaws.e-gov.go.jp/document?lawid=405AC0000000091
https://elaws.e-gov.go.jp/document?lawid=343AC0000000097
https://elaws.e-gov.go.jp/document?lawid=343CO0000000329
https://elaws.e-gov.go.jp/document?lawid=346M50000500001
https://elaws.e-gov.go.jp/document?lawid=414AC0000000053
https://elaws.e-gov.go.jp/document?lawid=414CO0000000336
https://elaws.e-gov.go.jp/document?lawid=414M60001000029
https://elaws.e-gov.go.jp/document?lawid=343AC0000000098
https://elaws.e-gov.go.jp/document?lawid=343CO0000000324
https://elaws.e-gov.go.jp/document?lawid=346M50014d00001
https://elaws.e-gov.go.jp/document?lawid=351AC0000000064
https://elaws.e-gov.go.jp/document?lawid=351CO0000000280
https://elaws.e-gov.go.jp/document?lawid=351M50000002058
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(Barrier-Free Act) https://elaws.e-gov.go.jp/document?lawid=418AC0000000091 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=418CO0000000379 

(Regulation for Enforcement) https://elaws.e-gov.go.jp/document?lawid=418M60000800110 

> Landscape Act and Order/Regulation for Enforcement of the Act 

(Landscape Act) https://elaws.e-gov.go.jp/document?lawid=416AC0000000110 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=416CO0000000398 

(Regulation for Enforcement) https://elaws.e-gov.go.jp/document?lawid=416M60000800100 

> Act on the Measures by Large-Scale Retail Stores for Preservation of Living Environment and 

Order/Regulation for Enforcement of the Act 

(Act on the Measures by Large-Scale Retail Stores for Preservation of Living Environment)

 https://elaws.e-gov.go.jp/document?lawid=410AC0000000091 

(Order for Enforcement) https://elaws.e-gov.go.jp/document?lawid=410CO0000000327 

(Regulation for Enforcement) https://elaws.e-gov.go.jp/document?lawid=411M50000400062 

> Entertainment Facilities Act and Regulation for Enforcement of the Act 

(Entertainment Facilities Act) https://elaws.e-gov.go.jp/document?lawid=323AC0000000137 

(Regulation for Enforcement) https://elaws.e-gov.go.jp/document?lawid=323M40000100029 

> Osaka Prefectural Ordinance on the Enforcement of the Building Standards Act and Detailed Regulations 

(Ordinance) https://www.pref.osaka.lg.jp/houbun/reiki/reiki_honbun/k201RG00000834.html 

(Detailed Regulations) https://www.pref.osaka.lg.jp/houbun/reiki/reiki_honbun/k201RG00000835.html 

> Osaka Prefectural Ordinance on Welfare Communities and Regulation for Enforcement of the Ordinance 

(Ordinance) https://www.pref.osaka.lg.jp/houbun/reiki/reiki_honbun/k201RG00000861.html 

(Regulation for Enforcement)

 https://www.pref.osaka.lg.jp/houbun/reiki/reiki_honbun/k201RG00000862.html 

> Osaka Prefectural Ordinance on Maintenance of Living Conditions and Regulation for Enforcement of the 

Ordinance 

(Ordinance) https://www.pref.osaka.lg.jp/houbun/reiki/reiki_honbun/k201RG00000392.html 

(Regulation for Enforcement)

 https://www.pref.osaka.lg.jp/houbun/reiki/reiki_honbun/k201RG00000393.html 

> Osaka Municipal Ordinance on the Enforcement of the Building Standards Act and Regulation for 

Enforcement of the Ordinance 

> Osaka Municipal Ordinance on Fire Prevention and Regulation for Enforcement of the Ordinance 

> Osaka Municipal Government Guidelines for Accessible Urban Planning 

https://www1.g-reiki.net/reiki37e/reiki.html 

* Please refer to the Osaka municipal code of regulations. 

Furthermore, Participants shall comply with, and refer to various Guidelines documents, including this Guidelines 

document, and materials that are provided by the Organiser, or other standards, etc. that are relevant to what 

Participants plan to carry out. 

https://elaws.e-gov.go.jp/document?lawid=418AC0000000091
https://elaws.e-gov.go.jp/document?lawid=418CO0000000379
https://elaws.e-gov.go.jp/document?lawid=418M60000800110
https://elaws.e-gov.go.jp/document?lawid=416AC0000000110
https://elaws.e-gov.go.jp/document?lawid=416CO0000000398
https://elaws.e-gov.go.jp/document?lawid=416M60000800100
https://elaws.e-gov.go.jp/document?lawid=410AC0000000091
https://elaws.e-gov.go.jp/document?lawid=410CO0000000327
https://elaws.e-gov.go.jp/document?lawid=411M50000400062
https://elaws.e-gov.go.jp/document?lawid=323AC0000000137
https://elaws.e-gov.go.jp/document?lawid=323M40000100029
https://www.pref.osaka.lg.jp/houbun/reiki/reiki_honbun/k201RG00000834.html
https://www.pref.osaka.lg.jp/houbun/reiki/reiki_honbun/k201RG00000835.html
https://www.pref.osaka.lg.jp/houbun/reiki/reiki_honbun/k201RG00000861.html
https://www.pref.osaka.lg.jp/houbun/reiki/reiki_honbun/k201RG00000862.html
https://www.pref.osaka.lg.jp/houbun/reiki/reiki_honbun/k201RG00000392.html
https://www.pref.osaka.lg.jp/houbun/reiki/reiki_honbun/k201RG00000393.html
https://www1.g-reiki.net/reiki37e/reiki.html
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Documents Provided by the Organiser 

Participants must perform the construction work of their Pavilions in compliance with the documents below. Please 

refer to Chapter 6 for more information. 

- Environmental Impact Assessment Preparation Document and Environmental Impact Assessment Document 

- Policy on the Sustainable Operation of the Expo 

- Sustainable Procurement Code 
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1. Overview of Overall Process From Construction Through Demolition/Removal of 
Buildings and Return of Plot 

This Chapter defines requirements at each phase from the construction of a Pavilion through the demolition/removal 

thereof that the Organiser requires that Participants satisfy. 

1-1. One Stop Shop (General Consultation Point) 

The Organiser will set up a One Stop Shop that centrally supports procedures at a variety of stages from the 

preparation phase of the exhibition through the removal of building materials after the Expo to assist Official 

Participants. 

The One Stop Shop (General Consultation Point) consists of an online Participant Portal and staffed service points 

and handles requests, inquiries, applications and demands from Official Participants and provides necessary services.  

- Responding to technical inquiries; 

- Handling the procedures for design and construction work specified in this Guidelines document; and 

- Offering consultation on the procedures required by the Related Institutions in Japan. 

“The online portal for the Official Participants” is only for the Official Participants. Regarding matters described in 

this Guidelines to be submitted through the online portal for the Official Participants, procedures and service 

provision for those other than the Official Participants will be determined separately. 

1-2. Timeline 

C-001 Participants shall implement their plan in accordance with the following timeline: 

Please note that the average lead time from document submission to approval and the number of days to the 

deadlines described in this Guidelines document hereafter refer to the number of days exclusive of Saturdays, 

Sundays, national holidays, and other day-offs that the Organiser specifies.  

(Legend:◆ Required procedure  ◇ Deadline) 

◆ First submission (the general Design Plan) 

◆ Second submission (the final Design Plan) 

◇ Handover of the allocated Plot: To be completed from the 13th of April, 2023 

◆ Permit for Commencement of Construction 

◇ Construction work : To be completed by the 13th of July, 2024 

◇ Interior refurbishment and final finishing work : To be completed by the 13th of January, 2025 

◆ Completion of construction work (User’s Permit) 

◇ Installation of exhibits : To be completed by the 13th of March, 2025 

◇ Completion of exhibit installation (User’s Permit) 

◇ The Expo period : From the 13th of April to the 13th of October, 2025 

◆ Permit for Commencement of Demolition/Removal Work 

◇ Return of Plot : To be completed by the 13th of Aril, 2026 
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C-002 Participants shall, whenever they change the work schedule they submitted, submit updated work 

schedule to the Organiser via the online portal for the Official Participants. The work schedule shall 

describe the details of construction and demolition/removal work. 

C-003 Participants shall have signed the Participation Contract before the Organiser handovers the Plot 

allocated to them. 

1-3. Design 

Please refer to the Design Guidelines for Type A (Self-Built) Pavilions for requirements for design, the Plot Sheet, 

and the submission of Design Plans. 

C-004 Participants shall, when they desire to change the design of their Pavilion, submit a Design Plan set out 

in the Design Guidelines for Type A (Self-Built) Pavilions and obtain the Organiser’s approval. However, 

if the Organiser considers that the design change is immaterial (as it clearly complies with the Guidelines), 

the Organiser’s approval is not required. The Design Plan shall be submitted to the Organiser via the 

online portal for the Official Participants. 

C-005 Please note that if the design change involves change in floor area or reconstruction, it is required to be 

notified to the Japan Customs in advance. Therefore, prior to the commencement of the related 

construction work, Participants shall prepare the Organiser-designated documents and submit them to the 

Organiser, in addition to the procedure described in C-004. The Organiser will submit the documents to 

the Japan Customs. 

1-4. Procedural Flow of Approval and Authorisation 

Participants shall apply for required permit and inspection at each phase in accordance with the flow shown in 

Figure 1.1. For the details of the procedures, please refer to Chapter 9. 
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Figure1.1 Flow of Approval and Authorisation 

 Related Institutions Participants Organiser  

Application for Permit for 

Commencement of Construction / 

Submission of notification to 

participate in Communication and 

Coordination Council 

Construction work / Interior 

refurbishment 

Application for 

Final Inspection 

Certificate of Final 

Inspection to be 

issued 
Installation of exhibits 

The Expo period (from the 13th of April to the 13th of October, 2025) 

Application for Permit of  

Commencement of 

Demolition/Removal 

Work 

Application for 

Inspection for User’s 

Permit 

Demolition/Removal work 

Application for Return of 

Plot inspection 

Pass the inspection 

(Attestation of Return of 

Plot to be issued) 

Submit at least 15 

days before the 

commencement of the 

construction work 

Application for 

inspection for 

Certificate of 

Completion 

For the design approval procedures, please refer to the Design Guidelines for Type A (Self-
Built) Pavilions. 

Final Inspection 

Inspection for User’s 

Permit 

Inspection for Certificate 

of Completion 

Pass the inspection 

(Certificate of 

Completion to be issued) 

Apply for at least 7 

days before the 

desired date of 

inspection Orders to correct 

violations, 

Pass the inspection (User’s 

Permit to be issued) 

Orders to correct 

violations, etc. 

Permit ( for 

Commencement of 

Demolition/Removal 

Work to be issued) 

Inspection of return of Plot 

inspection 

Permit 
(for Commencement of 

Construction to be issued) 

Apply for the 

inspection at least 

10 days before the 

return of the Plot 

Apply at least 15 

days before the 

commencement of 

demolition/remov

al work 

Return of Plot 

Document review 

*If incomplete, resubmission 

is requested. 

Document review 

*If incomplete, resubmission is 

requested. 

Demolition/remova

l work shall be 

commenced 7days 

after the end of the 

Expo or later. 

Commencement of use 

Orders to correct 

violations, 

Conclusion of Participation Contract 

*Delivery of exhibits 

From the 13th of November, 

2024 

*Installation of exhibits 

By the 13th of March, 2025 

Handover and acceptance of Plot 

Apply for at least 7 

days before the 

desired date of 

inspection 

*Return of Plot 
By the 13th of 

April, 2026 
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1-5. Selection of Construction Supervisor 

Participants may choose a construction supervisor from among the supplier list for the Official Participants. 

C-006 In such a case, Participants shall appoint a construction supervisor who belongs to a registered architect’s 

office and is qualified as an architect. 

C-007 Participants shall submit the information of the appointed construction supervisor to the Organiser via 

the online portal for the Official Participants at least 15 days before the commencement of the 

construction work. 

1-6. Selection of Contractors 

Participants may choose contractors from among the supplier list for the Official Participants. 

C-008 In such a case, Participants shall appoint contractors that are registered with the permit under the 

Construction Business Act and employ qualified staff. Participants shall also appoint field supervisors. 

C-009 Participants shall submit the information of the appointed contractors and field supervisors to the 

Organiser via the online portal for the Official Participants at least 15 days before the commencement of 

the construction work. 

1-7. Requirements for Insurance for Construction Work 

C-010 All the contractors must take out following insurance for their construction work for the period of the 

work concerned. For further information, please refer to Special Regulation No. 8, which defines 

requirements for insurance, and the related Guidelines. Participants and their contractors shall have 

shared responsibility for insurance for the construction work within their Plot. 

- Workman’s compensation 

- Motor insurance 

- Employment insurance 

- Social insurance (health insurance and employees’ pension insurance) 

- Insurance in respect to construction, assembly, as well as civil engineering work on buildings, structures, 

and equipment and apparatus 

(including civil liability endorsement) 

C-011 Participants and their contractors shall submit the copy of the required insurance policies to the Organiser 

via the online portal for the Official Participants at least 15 days before the commencement of the 

construction work. 

G-001 It is desirable that contractors take out the following insurance. For further information, please refer to 

Special Regulation No. 8, which defines requirements for insurance, and the related Guidelines.  

- Automobile insurance (to be taken out as a supplement to the motor insurance if necessary) 

- Bond insurance 

- Non-life insurance 
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- Labour accident compensation insurance (to be taken out as a supplement to the workman’s 

compensation if necessary) 

- Cyber risk insurance 

1-8. Requirements for Commencement of Construction Work (Permit for Commencement of 
Construction) 

C-012 Participant shall obtain the Permit for Commencement of Construction from the Organiser via the online 

portal for the Official Participants. The application shall be made at least 15 days before the scheduled 

commencement date of the construction work. The application shall be accompanied by required 

documents. For further information, please refer to Chapter 9. 

1-9. Construction Work 

Participants may commence the construction work only after the Permit for Commencement of Construction is 

issued by the Organiser. For further information, please refer to Chapter 9. 

C-013 Participants shall complete their construction work, interior refurbishment and the final finishing work, 

and the installation of exhibits by the designated dates specified in “1-2. Timeline” herein. The work 

schedule of the Organiser (for reference only) is available on the online portal for the Official Participants. 

C-014 Participant shall follow the rules and procedures specified by the Organiser for the customs clearance, 

and the transportation and handling of freight. For further information, please refer to Special Regulation 

No. 7, related Guidelines, and other relevant documents. The “Guidelines for Handling of Freight” 

(provisional title) is planned to be developed in the future. 

C-015 Upon the completion of exhibit installation, Participants shall carry out trial and test operation and apply 

for an inspection to the Organiser to obtain the User’s Permit. 

G-002 It is desirable that Participants establish procedures for the trial and test operation. The Organiser may 

request that Participants should present the procedures to the Organiser. 

1-10. Demolition/Removal Work 

C-016 Participants shall complete the demolition/removal of their Pavilions and restore the Plot and return it to 

the Organiser by the designated dates specified in “1-2. Timeline” herein. For further information, please 

refer to Chapter 8. 

C-017 Participant shall follow the rules and procedures specified by the Organiser for the customs clearance, 

and the transportation and handling of freight. For further information, please refer to Special Regulation 

No. 7, related Guidelines, and other relevant documents. The “Guidelines for Handling of Freight” 

(provisional title) is planned to be developed in the future. 
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1-11. Document to be Submitted 

The following are documents concerning this Chapter that the Organiser requires Participants to submit. The 

documents are to be submitted to the Organiser via the online portal for the Official Participants. Designated formats 

for documents to be submitted will be made available on the online portal for the Official Participants. 

Names of documents to be submitted: 

- Work schedule of the construction work of the Pavilion (in case of change in schedule) (1-2) 

- Notification of immaterial change (in case of immaterial change) (1-3) 

- Notification of change in floor area (in case of change in floor area) (1-3) 

- Notification of the selection of a construction supervisor (1-5) 

- Notification of contractors and field supervisors (1-6) 

- Notification of insurance taken (1-7) 

1-12. Reminders of Standards Referred to in This Chapter (Supplementary Information) 

- Design Guidelines for Type A (Self-Built) Pavilions (for Official Participants) 

- Appendix for the Design Guidelines for Type A (Self-Built) Pavilions 

  



 

 

12 

 

2. Rules and Management of Construction Work Within Expo Site 

This Chapter defines rules of construction work within the Expo Site and requirements and recommendation for 

its management with the aim of supporting Participants during the construction of their Type-A (Self-Built) 

Pavilions. 

The Organiser established the key rules of construction work and required work management within the Expo Site 

in this Chapter in order to enable Participants to construct a Pavilion in their allocated Plot in the way that is 

consistent with the construction plan for the entire Expo Site. Participants shall also comply with other rules of 

construction work that are separately established by the Organiser outside of this Guidelines document. 

2-1. Construction Plan for Entire Expo Site 

The Organiser will establish a construction plan for the entire Expo Site, including required management system 

for the construction work of the entire Site, temporary work-related facilities that may be used by all of the 

contractors, and traffic control system for construction/commuter vehicles. Participants and their contractors shall 

comply with the construction plan for the entire Expo Site in executing their work on the Plot. 

2-1-1. Communication and Coordination Council 

As construction/infrastructure work for multiple facilities, including Pavilions, are carried out within the Expo 

Site at the same time, it is important to coordinate such work conducted by various contractors, monitor and 

control the progress of each work, control the traffic of construction/commuter vehicles, and ensure compliance 

with the rules of construction work, etc. In addition, other projects, including that for IR, are ongoing in 

Yumeshima Island, and thus coordination with parties involved in Yumeshima-related work is necessary. In order 

to ensure smooth coordination among contractors, including those who are involved in the non-Expo projects in 

Yumeshima, the Organiser will establish the Communication and Coordination Council, that is led by the 

Organiser-appointed General Contractor (construction company). The following are key features of the 

Communication and Coordination Council, etc. 

- The Organiser plans to establish two types of Communication and Coordination Councils by the end of FY2022, 

before construction work is commenced: the Expo Site Communication and Coordination Council, which is 

responsible for ensuring compliance with the rules of construction work within the Expo Site and facilitating 

coordination for the work on the Site; and sectional Communication and Coordination Councils, which are 

responsible for facilitating coordination for the work in the Organiser-designated sections within the Site. 

(Hereinafter the “Communication and Coordination Council,” for both the Expo Site Communication and 

Coordination Council and the sectional Communication and Coordination Councils.)  

- The Communication and Coordination Council is, as the Organiser-appointed General Administrator, expected to 

give the Expo Site (sectional) General Contractors appointed by the Organiser instructions and work with them 

through reporting, communication and coordination as necessary. 
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- The Communication and Coordination Council consists of the Organiser, General Contractors, Participants and 

their contractors, and other contractors that perform the construction work of facilities and infrastructure that the 

Organiser takes responsibility to prepare. 

- The Organiser and the General Contractors, through the Communication and Coordination Council, have 

responsibility and authority to collect the opinions of contractors concerning what should be coordinated to 

perform the construction work and coordinate these contractors in line with this Guidelines document and the 

Organiser-established and approved rules of construction work discussed later. 

- Each contractor shall report what should be coordinated to perform the construction work to the General 

Contractor in meetings, etc. held by the Communication and Coordination Council and the results of the 

coordination will be communicated to Participants and their contractors. 

- The rules of the construction work, which is established by the Organiser outside of this Guidelines document, 

are communicated via the Communication and Coordination Council as well. 

Figure 2.1 Schematic Diagram of Communication and Coordination Council 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C-018 Participants and their contractors shall participate in the Communication and Coordination Council of 

the section their Plot belongs to. Participants shall submit a notification to participate in the relevant 

Communication and Coordination Council that confirms their participation therein. (Please refer to 

Chapter 9.) Participants shall offer cooperation to ensure the smooth site development in compliance with 

the rules established by the Organiser and according to the instructions of the General Contractor. In 
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addition, Participants or their contractors shall attend the meetings the Organiser specifies.  

C-019 Participants and their contractors shall comply with the rules of construction work that are separately 

established by the Organiser in addition to the rules set out in this Guidelines document. The following 

are the key rules that the Organiser plans to establish. 

- Rules for construction vehicles (the number of vehicles and entry/exit control) 

- Rules for commuter vehicles (restriction on the use of private cars) 

- Routes for construction vehicles and traffic rules within the Site 

- Rules concerning how to use work-support yards 

- Rules concerning issues that requires coordination when executing construction work and the reporting 

timing thereof 

- Operation rules for the Communication and Coordination Council and rules concerning other cost 

allocation 

- Rules concerning other additional issues to be coordinated 

C-020 Participants or their contractors shall, in compliance with the rules established by the Organiser, report 

to the General Contractors and follow the instructions of the Organiser and the General Contractors for 

the following items that require coordination with other Participants:  

- Process and schedule of construction work 

- Number of construction vehicles and their entry/exit timing by route to the Site 

- Number of commuter vehicles and their entry/exit timing by route to the Site 

- Plan describing the use of construction machine such as cranes in construction work 

- Plan describing work that uses a space outside of their Plot 

- Plan describing how to treat construction generated soil in line with the Soil Contamination 

Countermeasures Act 

2-1-2. Shared Temporary Construction Facilities Within the Site 

The Organiser will establish shared temporary construction facilities that any Participants and their contractor may 

use within the Site. The following are shared temporary construction facilities planned to be established: 

- Temporary enclosure on the periphery of the Site 

- Passageway for construction within the Site 

- Entrance gate (entry/exit control) 

- Security guard at the entrance gate (entry/exit control) 

- Construction vehicle management equipment 

- Tire washing equipment (at each entrance gate) 

- Soil volume measurement equipment 

- Work-support yards 

(Waiting spaces for construction vehicles, material storage, parking lot for commuter vehicles, and other shared 

temporary construction facilities, etc.) 
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Figure 2.2 Draft Installation Plan for Temporary Construction Facilities in the Site (Planned) 

 

2-1-3. Control of Construction/Commuter Vehicles Within Entire Expo Site 

In Yumeshima Island where the Expo Site is located, construction work for the Expo, that for IR, and work to 

establish infrastructure such as roads and subways within Yumeshima are conducted in parallel. Therefore, there is 

concern that the number of construction vehicles and commuter vehicles (hereinafter referred to as “Construction-

related Vehicles”) is significantly increased, resulting in traffic jam in and around Yumeshima Island. With this 

situation in mind, Participants and their contractors shall consider and execute a vehicle management plan that 

takes into account traffic conditions, including restriction on the number of the Construction-related Vehicles and 

staggered entry/exit. 

C-021 Participants shall limit the number of the Construction-related Vehicles to the minimum. 

C-022 Participants shall report the scheduled entry/exit time and the number of the Construction-related 

Vehicles to the General Contractor as specified in the rules established by the Organiser. In addition, 

Participants shall revise their plan based on the results of the General Contractor’s review and 

coordination concerning the entry/exit time and the number of the Construction-related Vehicles across 

the Expo Site as well as in each section. 

C-023 The Organiser plans to introduce a traffic control system for the Construction-related Vehicles. 

Participants shall register their Construction-related Vehicles in advance as specified in the rules 

established by the Organiser. Participants shall pay the costs for establishing the traffic control system 

and construction vehicle management equipment to the Organiser or General Contractor.  

2-1-4. Consideration Towards Natural Environment 

On Yumeshima Island, which is the planned venue of the Expo Site, rare wild fauna and flora species listed in the 

“Ministry of the Environment’s Red List 2020” and the “Osaka Prefecture’s Red List 2014,” etc. are observed. 

: Subway and station 

: Plot boundary 

：Entrance of the Site (planned) 

: Work-support yards (planned) 

: Temporary enclosure (planned)  



 

 

16 

 

Therefore, consideration towards natural environment is required in executing various types of construction work, 

including the construction of Pavilions, within the Site. 

C-024 If and when little turns are observed during construction work, it shall be promptly reported to the 

Organiser and appropriate measures to prevent them from making nests, such as covering with bird net, 

shall be implemented based on the “Conservation/Consideration Guidelines for Breeding Ground of 

Little Turns” (2014, Wildlife Division of Nature Conservation Bureau, the Ministry of the 

Environment). If the nests of little turns are observed, it shall be promptly reported to the Organiser and 

Participants shall follow the instructions of the Organiser, such as giving no-entry orders for 

surrounding areas as a general rule, as the situation requires due consideration and appropriate 

measures. 

C-025 As rare wild fauna and flora species are observed within and around the planned Expo Site, Participants 

shall ensure that appropriate conservation measures in accordance with the Organiser’s instructions, 

such as using low-noise and low-vibration construction machine and reviewing the direction and 

brightness of night lighting, are implemented. 

C-026 Participants shall ensure all the construction personnel understand that appropriate measures shall be 

taken in consideration of the fauna and flora in and around the Expo Site, such as giving orders to 

prohibit unnecessary entry to areas outside of their construction site. 

2-2. Construction Work Plan Within the Plot 

From the allocation of Plots through the end of the Expo, infrastructure work and the construction of multiple 

facilities are carried out within the Expo Site. Against such backdrop, Participants will have their Pavilions 

constructed. Therefore, Participants shall comply with the rules of construction work within the Expo Site, 

including those specified in this Chapter, as well as the rules of construction work separately established by the 

Organiser and prepare a construction work plan. 

C-027 Participants shall submit the work plan for the construction work in their Plot to the Organiser via the 

online portal for the Official Participants at least 15 days before the commencement of the construction 

work. The construction work plan shall detail the organisational structure for construction work of the 

Participant concerned, work schedule, and other related matters. The following are key components 

which should be described in the construction work plan: 

- Organisational structure for construction 

- Overall work schedule (overall schedule from the commencement of the construction work through the 

completion of work related to exhibit installation) 

- Schematic installation plan for temporary construction facilities within the Plot (including lifting plan, 

etc.) 

- Health and safety plan (please refer to Chapter 5) 

- List of key materials (the volume and delivery timing of planned materials [including service water]) 

- Number of workers (the planned number of workers and their work timing) 
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- Number of Construction-related Vehicles (the planned number and usage timing of construction 

vehicles, commuter vehicles, and construction machine) 

- Volume of waste and excess soil to be disposed of (planned volume and timing) 

- List of emergency contact 

- Security control within the Plot 

- Other construction work-related documents on specific work required by the Organiser 

C-028 Participants shall implement necessary measures to mitigate risks and an impact on the adjoining Plot(s) 

and the entire Expo Site. Participants shall limit the construction work of their Pavilion within their Plot 

as far as possible and ensure the efficient use of spaces therein. If work outside of a Participant’s own 

Plot is required, please refer to “2-4. Permit for Work Outside of Plot.” Until the Organiser completes 

installing a sewage system into each Plot and give permit of drainage to Participants, Participants shall 

plan their work in and outside of their Plot not to generate waste water. 

C-029 Participants must not cause damage to facilities, etc. of the Organiser and other Participants, regardless 

of whether they are finished or under construction, during the construction work of their Pavilion. 

C-030 Participants shall report any damage they or their contractors cause in their execution of construction 

work within the Expo Site to the Organiser and take responsibility for such damage. If the Organiser 

demands that the Participant concerned should repair the damaged works or reimburse the repair costs 

paid by the Organiser or the other Participants, the Participant concerned shall satisfy the demand. 

C-031 Participants shall consider their construction work plan based on the ground information provided by the 

Organiser, taking into account the fact that Yumeshima Island, which is the planned venue of the Expo, 

is reclaimed land and consolidation settlement is expected. 

G-003 It is desirable that Participants, in executing their construction work, strive to level the amount of 

construction work taking into account the number of construction vehicles and the impact of noise and 

vibration. 

2-2-1. Plot Boundary and Temporary Enclosure 

The Organiser will establish Plot boundaries on Plot Sheets by the date when Plots are handed over to 

Participants. 
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Figure 2.3 Overview of Installation Plan for Temporary Construction Facilities Within Plots such as Temporary 

Enclosure 

 

C-032 Participants shall conduct at their own expense surveying of the Plot using the information of control 

points provided by the Organiser after the handing over of allotted Plots from the Organiser. 

C-033 Participants shall erect solid and continuous temporary enclosure with the height of 1.8 m or more at the 

boundary of their Plot. Posts and other parts of the temporary enclosure shall be located within their Plot. 

If there are adjoining Plots, temporary enclosures shall be erected on both sides.  

C-034 In addition, Participants shall put two or more entrances (with sliding doors or doors opening inward) 

that are connected to passageways of the Expo Site (FoH and BoH) in place on the temporary enclosure 

of their Plot. Participants shall put security guards in place to ensure smooth traffic as a security measure 

for the entry/exit of vehicles, etc. to/from their Plot. 

C-035 Participants shall appropriately maintain and manage the temporary enclosure and entrances by regularly 

conducting inspection, cleaning, and maintenance. 

C-036 Participants shall appropriately maintain and manage temporary construction facilities within their Plot, 

including the temporary enclosure, and ensure that they remain safe in the wake of disasters such as 

typhoons and earthquakes. 

C-037 Participants shall install construction signage on the temporary enclosure in their Plot at a location close 

to each entrance and ensure that these signages are always clearly readable. Participants shall present 

items required by the Organiser on the construction signages. 
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Figure 2.4 Example of Construction Signage 

 

C-038 Participants must not put any display relating to advertisement on the temporary enclosure unless they 

have obtained the Organiser’s permit in advance. 

2-2-2. Shared Temporary Construction Facilities within Plot 

C-039 Participants shall establish temporary construction facilities such as a construction site office and rest 

areas for workers within their Plot during the construction work. 

2-2-3. Schematic Installation Plan for Temporary Construction Facilities within Plot 

C-040 Participants shall prepare a schematic installation plan for temporary construction facilities within their 

Plot and submit it with the construction work plan to the Organiser via the online portal for the Official 

Participants. The following are items that should be included in the schematic installation plan for 

temporary construction facilities: 

- Specific location of the Plot and the coordinate of Plot boundaries 

- Location and specification of the temporary enclosure of the Plot 

- Locations and specification of the entrances of the Plot 

- Planned locations of construction machine/vehicles 

- Plan for outer scaffolding 

- Route for construction vehicles and plans for passageways within the Plot 

- Temporary construction facilities such as a construction site office, rest areas for workers, and toilets 

- Building material yards, electrical equipment for construction, water supply equipment (tanks) for 

construction 

- Waste storage (waste separation spaces, the warehouse of waste containers, etc.) 

G-004 It is desirable that Participants secure parking spaces for construction vehicles within their Plot if possible. 

In principle, parking on passageways within the Expo Site but outside of Participants’ Plot is not allowed. 
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Therefore, if it is necessary, Participants are expected to obtain the General Contractor’s permit to use 

waiting spaces for construction vehicles and effectively use the designated space. 

2-2-4. Temporary Infrastructure within Plot during Construction Work 

C-041 Participants shall make necessary arrangement for temporary infrastructure after coordinating with the 

General Contractor until the Organiser completes installing infrastructure such as a water supply system, 

electrical equipment and sewer pipes into each Plot. In addition, the Organiser plans to set up several 

water supply locations in the Expo site as temporary infrastructure that can be shared, and Participants 

will be able to procure water required for the Plot handed over from the supply locations in the 

construction period. The timing of the commencement of infrastructure services established by the 

Organiser is planned to be announced to Participants by the Organiser via the online portal for the Official 

Participants. 

C-042 Participants shall bear the costs for temporary infrastructure such as a water supply system, electrical 

equipment and sewer pipes until infrastructure services provided by the Organiser are commenced. In 

addition, Participants shall pay electricity bills to the Organiser once the services of official electrical 

equipment commence. 

C-043 Participants shall collect and treat sewage appropriately in compliance with the Laws and Regulations as 

well as the rules established by the Organiser. 

C-044 Participants shall give due consideration to the safety of a power generator in its installation to prevent 

fires and other disasters. 

2-2-5. Transportation and Storage of Building Materials 

C-045 Participants shall transport building materials required for their construction work into their Plot in 

compliance with the operation rules established by the Organiser and appropriately store them under their 

own responsibility. 

C-046 Participants shall rent vehicles and construction machines that are necessary for the transportation of 

building materials, etc. into their Plot themselves and take responsibility for the transportation and storage 

of building materials and other items. 

C-047 When Participants plan to have transportation vehicles come to/go out of the Expo Site, they need to 

work with the General Contractor to make necessary coordination taking into account other Participants’ 

schedule. Therefore, Participants shall report the number and scheduled timing of vehicles which come 

to/go out of the Site, pursuant to the rules established by the Organiser. 

C-048 If the Organiser demands to do so, Participants shall have transportation vehicles go through security 

check before they are allowed to come into the Expo Site. Participants shall plan their work schedule 

taking into account the time necessary for such security check. Please note that the time required for the 

security check depends on the types and contents of goods loaded on each vehicle. 

C-049 Participants shall unload transported building materials within their Plot. If there is not enough space 

within the Plot, Participants shall submit to the General Contractor in advance an application for 
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unloading materials outside the Plot, obtain its permit, and unload building materials at a passageway, 

etc. that adjoin their Plot. 

2-2-6. Management and Disposal of Waste and Construction Generated Soil 

C-050 Participants shall separate wastes generated from the construction work within their Plot and 

appropriately store them so that they will not be scattered out of the Plot by rain and wind. 

C-051 Participants shall dispose wastes generated from the construction work in compliance with the Laws and 

Regulations and strive to curb and recycle such wastes. 

C-052 Participants shall treat sludge generated from piling work, etc. as industrial waste and appropriately 

handle it in compliance with the Laws and Regulations such as recycling it. 

C-053 Participants shall separate wastes generated during the construction work by type within their Plot as 

much as possible and strive to recycle them into recycled aggregate, roadbed material, or recycled chips 

by handing them over to intermediate waste disposal companies. 

C-054 Participants and their contractors shall achieve the following mixed construction waste-related objectives 

set out in the “Construction Recycling Promotion Plan 2020” (September, 2020, the Ministry of Land, 

Infrastructure, Transport and Tourism). 

 

Item Indicator Goal for 2024 

 Asphalt/concrete lumps Recycling rate 99% or higher 

Concrete lumps Recycling rate 99% or higher 

Construction generated wood Recycling/reduction rate 97% or higher 

Construction generated sludge Recycling/reduction rate 95% or higher 

Mixed construction waste Discharge rate 3.0% or lower 

Overall construction waste Recycling/reduction rate 98% or higher 

C-055 Participants shall strive not to generate waste by simplifying packing materials and try to reduce waste 

by separating various types of wastes with separation containers. 

C-056 Participants shall arrange regular waste collection. 

C-057 Construction generated soil from drilling shall not be carried out of Yumeshima Island. 

Regarding construction generated soil, Participants shall follow the procedures required by the Soil 

Contamination Countermeasures Act and transport them to the places designated by the Organiser within 

the Expo Site. In doing so, Participants shall keep record of its amount with soil volume measurement 

equipment. The soil volume measurement equipment will be installed by the Organiser. For the procedure, 

please refer to “the list of necessary notifications to respective government bodies at the time of 

construction work” described in the end of this Guidelines. 

C-058 With regard to costs to dispose excess soil, Participants shall bear the proportion of the costs determined 

by the Organiser separately. 
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C-059 In compliance with the Soil Contamination Countermeasures Act, Participants shall strive to prevent soil 

from scattered by taking appropriate measures, such as sprinkling water, when they drill their Plot. 

C-060 Participants shall avoid carrying out construction work as much as possible in case of heavy rain not to 

generate muddy water. 

C-061 Drainage during the construction work shall be appropriately neutralized and disposed into places 

instructed by the Organiser in Water World of the Expo Site. 

2-2-7. Use of Construction Machine 

C-062 When Participants use construction machine such as cranes in their construction work and coordination 

with neighbouring Plots is required, the said Participants and their contractors shall report matters to be 

coordinated to the General Contractor and obtain its approval. 

C-063 Participants must not handle the jib, equipment, built-in gear, suspended loads of cranes above the 

adjoining Plots or other handling areas (in a suspended state) without the approval of the General 

Contractor. 

C-064 Participants shall, in executing specified construction work in which construction machine is used, submit 

an implementation notification of specified construction work pursuant to the Noise Regulation Act, the 

Vibration Regulation Act, and the Osaka Prefectural Ordinance on Maintenance of Living Conditions. 

C-065 Participants shall proactively use low-emission construction machine designated by the Ministry of Land, 

Infrastructure, Transport and Tourism in terms of construction machine. 

C-066 Participants shall proactively use low-noise and low-vibration construction machine designated by the 

Ministry of Land, Infrastructure, Transport and Tourism in terms of construction machine. 

C-067 Participants shall strive to reduce exhaust emissions and mitigate noise and vibration by preventing 

unnecessary idling of engines and avoiding simultaneous operation as much as possible when using 

construction machine. 

G-005 It is desirable that Participants use construction vehicles/machine that are ran by electricity, a fuel cell, 

environmentally friendly fuels such as biofuels or hybrid technology, etc. to the extent possible. 

2-2-8. Hours When Construction Work May Be Carried Out 

As a rule, construction work may be carried out from 8:00 to 18:00 within the Expo Site. If there is a specific 

reason in developing the Expo Site or an emergency, the Organiser may order the suspension of construction work 

within the Site or the closure of the Site, or instruct relevant parties to leave the Site. In that case, Participants 

shall follow the order. 

C-068 In principle, construction work at night or on weekends and holidays is prohibited. If construction work 

need to be carried out at such hours, Participants shall obtain the approval of the Organiser in advance. 

C-069 When carrying our nighttime work, Participants shall try to minimize such work while appropriately 

taking care of noise and other nuisances, and mitigate any impact on fauna and flora around the planned 

Expo Site as much as possible by adopting appropriate shading hood and placing lighting equipment at 

right places. 



 

 

23 

 

2-3. Security During Construction Work 

The Organiser will implement security control in accordance with the progress of the construction work of the 

entire Expo Site. If security control measures are updated, their details are planned to be announced to Participants 

via the online portal for the Official Participants. 

2-3-1. Responsibility for Security Measures 

The Organiser will manage access to the Expo Site and traffic therein and issue admission/certificates of vehicle 

traffic permit, etc. valid during the construction work. Participants shall bear responsibility for the loss or damage 

of valuables. The Organiser will not compensate any loss or damage.  

C-070 Participants shall always secure emergency route to their plot without conditions so that the Organiser 

can immediately respond to any emergency such as fire. 

C-071 If emergencies such as fire and an accident during construction work occur, Participants shall 

immediately report them to the Organiser and take emergency response measures. For the details of 

communication/reporting at the time of emergencies, please refer to Chapter 7. 

C-072 Participants shall prohibit construction personnel from unnecessarily entering into other places than their 

Plot. 

G-006 It is desirable that Participants implement security measures such as putting surveillance guards in place 

and recording the entry/exit of construction personnel to/from their Plot as well as work done in order to 

protect buildings, equipment and other asset within their Plot. The Organiser will not protect the assets 

of Participants, and will never compensate loss or damage if any problems concerning such assets arise. 

G-007 It is desirable that Participants manage important facilities, EPS, switchboards, control panels in their 

Pavilion and basins within their Plot by installing locking devices. 

G-008 It is desirable that Participants minimize the exposure of cables in their Pavilion by using 

electrical/communication wire conduits so that the cables are not visible from outside. 

2-3-2. Location of Security Check 

The Organiser will carry out security checks on entering/exiting vehicles and construction personnel at the 

entrances of the Expo Site. 

C-073 The Organiser will put gate security guards in place to check certificates of vehicle traffic permit, 

admission passes and entry permits discussed later and perform other tasks. Participants shall reimburse 

security check-related costs to the Organiser or the General Contractor. 

2-3-3. Certificate (Pass) of Vehicle Traffic Permit 

C-074 All the vehicles that enter into the Site shall present a certificate of vehicle traffic permit issued by the 

Organiser by placing it on the windshield. Participants shall apply for the certificates of vehicle traffic 

permit to the Organiser via the online portal for the Official Participants at least 3 days before the vehicle 

concerned arrives at the Site. 
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C-075 Regarding the vehicles of visitors, a certificate of vehicle traffic permit and an entry permit will be issued 

at guard stations that are planned to be established near the entrance gates of the Expo Site. The vehicles 

of visitors shall be parked in the spaces within the designated work-support yard. 

C-076 Participants and their contractors shall strictly comply with the traffic rules established by the Organiser 

that are applicable within the Site. The Organiser may impose restrictive measures on those who violate 

such traffic rules, including the revocation of vehicle traffic permits. 

2-3-4. Admission Pass 

C-077 Construction personnel who enter to the Expo Site, including Participants and their contractors, shall 

obtain admission passes issued by the Organiser. All the construction personnel shall always carry their 

admission pass. 

C-078 Participants shall apply for the admission passes for construction personnel to the Organiser via the online 

portal for the Official Participants. The following are required documents to be attached: 

- Health insurance card (national health insurance and social insurance) 

- Copy of passport (only for those with foreign nationality) 

- Copy of work visa valid in Japan (only for those with foreign nationality) 

C-079 Participants shall apply for the admission passes to the Organiser via the online portal for the Official 

Participants at least one day before the relevant construction personnel arrive at the Expo Site. Please 

note that if Participants want to apply for more than ten admission passes at a time, in order to ensure 

efficient issuance procedures, the application shall be made at least three days before the relevant 

personnel arrive at the Site. 

2-3-5. Entry Permit (Temporary Permit) 

C-080 All the visitors shall obtain an entry permit when entering into the Expo Site. An entry permit will be 

issued at guard stations that are planned to be established near the entrance gates of the Expo Site after a 

security guard confirms the visitor’s official ID (driver’s license, etc.), destination, and whether the visitor 

comes by car (if a vehicle traffic permit is necessary), etc. 

C-081 Participants and their contractors shall pick up and drop off the visitor between the work-support yard 

and the destination. 

2-4. Permit for Work Outside of Plot 

C-082 When temporarily carrying out construction work outside of their Plots, Participants shall submit a work-

outside-of-the-Plot application to the General Contractor in advance and obtain its permit. The said work-

outside-of-the-Plot application shall be accompanied by a work-outside-of-the-Plot plan that describes 

the summary of the work (such as its timing and what will be done). 

C-083 As the General Contractor must coordinate work outside of Plots of different Participants to issue a permit 

for such work, Participants shall submit their application as early as possible taking into account the 
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schedule of their work outside of the Plot. Participants shall comply with the rules established by the 

Organiser in terms of the timing of application. 

2-5. Roads and Traffic Control 

In order to ensure safe and timely transportation, the Organiser will implement traffic control in all the areas 

within the Expo Site. 

Figure 2.5 Entrance of the Site (planned) 

 

 

2-5-1. Access to the Expo Site 

Only vehicles may enter into the Expo Site. 

C-084 Participants shall appropriately plan the vehicle routes and use expressways as much as possible so that 

there would be least impact of work-related movement of their vehicles on the surrounding area, 

including Yumeshima Island on which the Expo Site is planned. 

C-085 The Organiser plans to introduce commuter buses that may be used by construction personnel in order to 

reduce the number of vehicles that go into/out of the Site. The period and way to operate such commuter 

buses are to be determined. Once such commuter buses are ready, Participants shall ensure that their 

construction personnel use them as a general rule. Participants shall reimburse commuter buses-related 

costs to the Organiser or the General Contractor. 

C-086 Regarding access to the Expo Site and transportation, Participants shall comply with road traffic-related 

Laws and Regulations in Japan, including restrictions on traffic within Yumeshima Island, and follow the 

instructions of traffic/road administrators. 

C-087 Regarding the delivery of building materials and other items, Participants shall consider appropriate 

hours for construction vehicles to travel the designated routes, ensure that construction vehicles do not 

Legend 

: Entrance of the Site (planned) 

 

: From the Yumemai Bridge to 

Yumeshima Island 

: From the Yumesaki Tunnel to 

Yumeshima Island 
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obstruct pedestrians, ensure that drivers drive in an appropriate manner, and control the operation of the 

Construction-related Vehicles. 

C-088 When planning transportation to the Expo Site, Participants shall consider traffic conditions in the 

surrounding areas, including Yumeshima Island that is the planned Expo Site. The Organiser plans to 

provide Participants with information of traffic conditions in the areas surrounding the Expo Site via the 

online portal for the Official Participants. 

C-089 Participants shall optimise the schedule of delivery/carrying out of building materials, products, etc. by 

ordering an appropriate amount of materials, in order to reduce the number of vehicles. 

C-090 Commuter vehicles, vehicles that transport building materials, and other vehicles shall strive to avoid 

unnecessary idling of engines, reduce exhaust emissions, and mitigate noise. 

C-091 Vehicles that enter into the Site, in principle, must not bring in prohibited goods, such as animals and 

plants, alcohol, medicine not authorised in Japan, illegal drugs, explosives, etc.  

Letters and packages may be transported to each Plot using the designated routes once delivery persons obtain an 

entry permit at guard stations established by the Organiser near the entrance gates of the Site. 

2-5-2. Entrance of Site 

The entrances of the Site may be changed for operational reasons. If the entrances of the Site are changed, it will 

be announced via Participant Portal in advance. 

2-5-3. Passageway within Site 

The Organiser will secure routes for construction vehicles to the Plots of Participants within the Expo Site. 

Available Routes for construction vehicles are adjusted in accordance with the progress of the construction work 

of facilities relating to common areas within the Site and that of infrastructure and announced them to Participants 

via the Communication and Coordination Council. The Organiser plans to asphalt the routes for construction 

vehicles after the completion of infrastructure work. 

C-092 Participants must not put building materials, construction vehicles, et. on passageways within the Site 

without the permit of the Organiser. 

C-093 When Participants need to temporarily use part of passageways within the Site for their construction 

work, they shall submit an application to the General Contractor in advance and obtain its permit as set 

out in “2-4. Permit for Work Outside of Plot.” 

C-094 Participants must not have construction vehicles and other vehicles park or wait on passageways within 

the Site. The Organiser plans to arrange parking lots for commuter vehicles and waiting areas for 

construction vehicles within the work-support yards in accordance with the progress of the construction 

work of facilities relating to common areas within the Site and that of infrastructure and announced to 

Participants via the Communication and Coordination Council. Participants shall comply with the usage 

rules established by the Organiser when they use such areas. 

2-5-4. Traffic Signage and Lighting Within Site 
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The Organiser will ensure the security of traffic within the Site by put traffic signage and lighting on passageways 

for construction appropriately. 

C-095 When lighting for construction is required in their Plot, Participants shall put lighting equipment in place 

at places necessary for their construction work in an appropriate manner and maintain it. 

2-5-5. Traffic Control within Site 

Participants and their contractors shall comply with road traffic-related Laws and Regulations in Japan and follow 

the instructions of the Organiser on the roads within the Site too. 

C-096 Participants and their contractors shall comply with road traffic-related Laws and Regulations in Japan, 

such as limiting the speed of their vehicles within the Site, using seatbelt while driving, and avoiding 

using mobile devices while driving. Please note that the maximum speed allowed on the passageways 

within the Site plans to be set at 20 km/h but it may be different at certain places. In addition, to ensure 

the safe passage of vehicles within the Site, it is planned to introduce the Organiser-established traffic 

rules and traffic signage. 

C-097 Construction vehicles shall go out from the Site to public roads only after washing their tires with tire 

washing equipment in order not to pollute public roads and to prevent dusts from scattering. 

C-098 The tire washing equipment will be installed by the Organiser. Participants shall, if they use the tire 

washing equipment, pay their shares of its installation costs to the Organiser or the General Contractor. 

2-6. Security Measures When Constructing Concealed Spaces 

C-099 Upon the Organiser’s request, participants may have inspection of concealed spaces before they are 

sealed off during the construction work. In addition, the Organiser may request that it inspect equipment 

or materials with a concealed space before Participants bring them into the Site. Participants shall plan 

their work schedule taking into account the possibility of such inspection. Please note that the time 

required for the inspection depends on the types and contents of goods loaded on each vehicle. 

2-7. Construction Progress Report 

C-100 Participants shall submit a construction progress report to the Organiser every month via the online portal 

for the Official Participants. The construction progress report shall include the following information: 

- Overall work schedule (which shall clearly show the value of work done and the progress) 

- Work schedule for the following month 

- Work progress report for the current month 

- Pictures of work progress for the current month (including pictures of fixed-point observations) 

- Implementation status of health and safety management (the total number of workers / the total number 

of working hours / presence or absence of accidents, etc.) 

- Environment-related data report 
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- Report on important issues (situations concerning an accident, etc.) relating to the Organiser and third 

parties 

- Report on the progress of actions to correct non-conformance (if a non-conformance report has been 

issued) 

- Other performance report required by the Organiser 

C-101 Participants shall submit a construction progress report on the date designated by the Organiser every 

month via the online portal for the Official Participants, starting at the planning phase. 

2-7-1. Confirmation of Environment-related Data and Report to the Organiser 

C-102 Participants shall have their construction supervisor or contractors collect environment-related data every 

month. If there is any issue, Participants shall clarify the characteristics of the issue and report it, along 

with proposed solution, to the Organiser. The format of the environment-related data report is planned to 

be made available via the online portal for the Official Participants. The following are environment-

related data that Participants shall collect every month: 

- Construction-related Vehicles (number, the time slot of operation, routes) 

- Construction machine vehicle (number and hours to operate) 

- Amount of waste generated (disposed) (the recycle rate of waste and the destination of waste disposed) 

- Amount of excess soil generated (disposed) 

- Amount of sludge generated (disposed) 

- Amount of human waste generated (disposed) 

- Amount of electricity used 

- Amount of service water used 

- Amount of sewage used (amount to be treated) 

- Types and amounts of fuel used in the venue (construction machine / power generators) 

C-103 Participants shall conduct regular inspection to ensure that their construction supervisor or contractors 

take measures to protect the environment in accordance with “Chapter 6: Sustainability Efforts” herein.  

2-8. Documents to be Submitted 

The following are documents concerning this Chapter that the Organiser requires Participants to submit. The 

documents are to be submitted to the Organiser via the online portal for the Official Participants. Designated 

formats for documents to be submitted will be made available on the online portal for the Official Participants. 

Names of documents to be submitted: 

- Construction work plan (2-2) 

- Schematic installation plan for temporary construction (2-2-3) 

- [If necessary] Application form for outside-of-the-Plot unloading (2-2-5) 

- [If necessary] Application form for the use and coordination of construction machine (2-2-7) 

- Application form for construction at night and on weekends/holidays (2-2-8) 

- Application form for a certificate of vehicle traffic permit (2-3-3) 
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- Application form for an admission pass (2-3-4) 

- Application form for an entry permit (2-3-5) 

- Work-outside-of-the-Plot application form (2-4) 

- Construction progress report (2-7) 

- Environment-related data report (2-7-1) 

2-9. Reminders of Standards Referred to in This Chapter (Supplementary Information) 

- Building Standards Act 

- Noise Regulation Act 

- Vibration Regulation Act 

- Osaka Prefectural Ordinance on Maintenance of Living Conditions 

- Air Pollution Control Act 

- Construction Material Recycling Act 

- Construction Recycling Promotion Plan 2020 

- Information of Yumeshima-related construction work 

- Yumeshima Island Development Project Coordination Council: 

https://www.city.osaka.lg.jp/kensetsu/page/0000478281.html 

- Communication Council for Smooth Progress of the Expo Project at Yumeshima Island: 

https://www.city.osaka.lg.jp/kensetsu/page/0000506669.html 

 

https://www.city.osaka.lg.jp/kensetsu/page/0000478281.html
https://www.city.osaka.lg.jp/kensetsu/page/0000506669.html
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3. Requirements for Fire Prevention and Security 

This Chapter defines requirements for fire prevention and security. Participants shall comply with the rules set out 

in this Chapter as well as the relevant Laws and Regulations. Participants shall take responsibility for the security 

of their Pavilions. The Organiser will not accept any responsibility for the security of the Participants’ Pavilions. 

Participants shall bear costs for fire prevention and security. Participants shall consider the requirements defined 

in this Chapter when they design their Pavilion. 

3-1. Fire Fighting Equipment, etc. 

In Pavilions that are set up in the allocated Exhibition Spaces, Participants shall install and maintain Fire Fighting 

Equipment, etc, pursuant to technical standards defined by the relevant Laws and Regulations in order to provide 

the Pavilions with necessary fire-fighting functions, such as fire extinction, alarm, evacuation, and follow 

procedures required by the Fire Department (please refer to the list of the relevant Laws and Regulations).  

3-1-1. Fire Fighting Equipment 

C-104 Participants must install outdoor fireplug equipment that is able to cover their entire building (except 

water source and pressurized water supply devices). However, this does not apply if it is confirmed 

through consultation with the Fire Department that installation is not necessary. 

- Installation must comply with standards defined by the Laws and Regulations and it shall be as follows. 

- Water source may be taken from a water supply system (0.3 MPa, the minimum pressure in an 

emergency) provided by the Organiser at the Plot boundary. 

- Power sources for pilot lamps can be solar batteries (these lamps must operate 30 hours or more when 

fully charged). 

- If the second floor must be covered, taking into account loss of water lifted, the pressure (0.25 MPa or 

more) and the amount (350ℓ per minute or more) of discharged water at the nuzzle tip must be secured 

in the whole second floor, pursuant to the standards defined in the Laws and Regulations. If it cannot be 

secured, it can be planned to install a package fire extinguishing or indoor fire hydrant to cover the floor 

based on the installation standard. The piping of the indoor fire hydrant can also be used as that of an 

outdoor fire hydrant. 

3-1-2. Fire Alarm Equipment 

The Organiser will build automated fire alarm equipment within the Expo Site and install basins at location within 

0.5 m into the Plots from the Plot boundary lines. 

C-105 Participants must lay piping and ducts that reach the basins the Organiser has installed for connection to 

the automated fire alarm equipment. 

C-106 Participants must file applications to the Organiser to connect fire alarm equipment that the Participants 

install within their Pavilions to the automated fire alarm equipment. The Organiser will connect fire alarm 

equipment on the both ends. 
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3-1-3. Fire Report Apparatus 

C-107 Participants must install fire report apparatus that conforms to the standards defined by the relevant Laws 

and Regulations. Please note that telephones or IP telephones that can make emergency calls (119 in 

Japan) are acceptable alternatives except mobile phones and PHS, etc. Please refer to “Chapter 4: 4.2.6 

Telecommunications” for the details of telecommunication infrastructure used by IP telephones. 

3-2. Security of Pavilions 

3-2-1. Security Cameras 

C-108 Participants must put all the spaces used by general public visitors and all the entrances of their facilities 

(including entrances for staff) within their Plot under the surveillance of security cameras. 

C-109 The security cameras referred to in the preceding item must be designed to have ability to confirm the 

safety of visitors. The security cameras must have a function of video recording around the clock or 

motion-activated recording that is stored in recording apparatus or on the cloud and maintain the record 

for two weeks or more. Participants shall clarify the location and other information of the security 

cameras when submitting their Design Plans to the Organiser for its approval. 

C-110 When the Organiser and/or Related Institutions demand that Participants should allow them to watch 

video recoded by the security cameras or provide them with such video, Participants must comply with 

their instructions. 

C-111 Participants shall take due care of video recorded by the security cameras in handling it from the privacy 

protection perspective. 

3-2-2. Other Requirements for Safety and Security 

C-112 Participants must configure all the security-related equipment to be supplied with backup electricity from 

an uninterrupted power supply (UPS) that runs for at least four hours or an UPS that runs for at least 30 

minutes accompanied by a power generator to prepare for a power outage. 

G-009   It is desirable that Participants introduce an intrusion detection system in the areas where precious goods 

are stored or exhibited. 

C-113 If and when the intrusion detection system puts out an alert, Participants must report it to the Organiser. 

Participants shall take responsibility for insuring their asset and the security thereof. 

C-114 Participants must not establish areas to which anyone other than the Participant concerned cannot enter 

(hereinafter referred to as Restricted Areas). If a Participant cannot follow the rule in the preceding item, 

the Participant concerned shall clarify the Restricted Areas when submitting their Design Plans to the 

Organiser for its approval. 

C-115 Participants shall, when bringing equipment or materials to be installed/used in the Restricted Areas into 

the Expo Site, obtain the approval of the Organiser in advance. 

C-116 Before a Pavilion with the Restricted Areas referred to in C-114 is closed, the Organiser may have a party 

it designates carry out inspection on-site or in the manufacturing facilities, etc. of the relevant equipment 
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and materials. Participants shall follow the Organiser’s demand. In such a case, Participants shall bear 

costs for the inspection. 

 

3-3. Documents to be Submitted 

The following are documents concerning this Chapter that the Organiser requires Participants to submit. The 

documents are to be submitted to the Organiser via the online portal for the Official Participants. Designated 

formats for documents to be submitted will be made available on the online portal for the Official Participants. 

Names of documents to be submitted: 

- [If necessary] Application form for the approval of the establishment of Restricted Areas (3-2-2) 

- [If necessary] Application form for the approval of bringing equipment or materials into Restricted Areas (3-2-2) 
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4. Access to Utility Services 

Utility services will be provided to all Pavilions before the exposition is held. The Organiser will connect Utilities 

from the infrastructure supply network to locations approximately 0.5 m into each Participant's Plot. After 

obtaining relevant approvals from the Organiser, Participants will access the services within their Plots and 

activate them. The Organiser will notify Participants each time respective Utilities become available. 

4-1. Preparation of the infrastructure supply network 

The Organiser will provide to Participants Plot Sheets, which include details on Utility allotment as well as details 

on Utility access such as location, size, level, and materials. Figure 4.1 indicates an example of Utility access 

points. Please refer also to this Chapter and the online portal for the Official Participants for details on Utility 

access and to Chapter 2 for details on temporary Utility supply. 

C-117 If the Organiser cannot prepare permanent Utility services by the time Participants need to access them, 

the Participants must arrange for the temporary Utility services on their own until the permanent Utility 

services start operating. 

C-118 As explained in the following section, Participants must obtain approvals from the Organiser before 

accessing Utility services. 

C-119 When accessing Utility services, Participants must request final inspections to the Organiser in written 

form. 

4-2. Requirements for access to Utility services 

Before accessing to and activating Utility services within Plots, Participants must confirm the supply period with 

the Organiser and obtain appropriate approvals. 

Participants shall conclude a contract with the Organiser for electricity, water, sewerage (waste water) and chilled 

water, and a contract with a Utility service vendors for gas and telecommunications. Participants are responsible 

for paying fee of the connection to the Utility. 

C-120 In the event the Participants' access to or use of Utility services affect the Utility supply network installed 

by the Organiser, the Participants must bear costs for the effects caused. 

C-121 Participants must cause appointed contractors to access permanent utilities based on the content of 

applications for Utility service access approvals that the Participants submit to the Organiser. 

C-122 Participants must complete access to permanent utilities in compliance with relevant laws, regulations, 

and standards provided in this Chapter. 
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Figure 4.1 Example of Utility access points 

 

4-2-1. Water 

The Organiser will install water supply locations within the Venue and extend the water supply network 

approximately 0.5 m into each Participant's Plot from the Plot boundary line. Participants are to access meter-

measured water from equipment that the Organiser installs within the Plots and prepare water supply within their 

Plots. Water constructions must be carried out in compliance with laws and regulations including the Act on 

Waterworks. The pressure for supply is as follows; 

a  Normal time : 0.15MPa or more at the end of the water pipe 

b  Emergency : 0.3MPa or more at the end of the water pipe 

(Emergency refers to the use of an outdoor fire hydrant in the event of a fire.) 

4-2-2. Electricity 

The Organiser will prepare an electricity supply network within the Venue and install above-ground and non-

portable transformers or multi-circuit switches. This equipment is internally comprised of two transformers or 

multiple switches. The supplied electricity will be as follows. 

a Electricity: high voltage (6.6k V) or low voltage (100 V, 200 V) 

b Frequency: 60 Hz 
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The Organiser will lay pipes at locations within 0.5 m into the Plots from the Plot boundary lines or install basins 

at location within 1.5 m into the Plots from the Plot boundary lines. 

Participants will lay pipes between the pipes or basins that the Organiser prepared within their Plots to the section 

switches (or relevant equipment). 

The Organiser will prepare wiring and connection up to the section switches (or relevant equipment) that the 

Participants install. The single-phase or three-phase power that can be used by the participants in the pavilion 

where the Organiser supplies the low voltage electricity is not limited to the example described in the plot sheet, 

and the load can be divided within the range not exceeding the allocated capacity.  

Construction work for electricity is to be carried in compliance with the Act on Electricity Business, technical 

standards for electric equipment, and other relevant Japanese laws and regulations. 

C-123 Participants must file applications to the Organiser to connect high-voltage lines to high-voltage panels 

that the Participants install within Pavilions or to connect low-voltage lines to low-voltage panels within 

Pavilions. The Organiser will connect the power system to the high or low-voltage panels. 

C-124 The Organiser will provide to Participants certified billing meters for power measurement and 

transformers. Participants must install them, and after doing so, report to the Organiser. The devices will 

be provided in January 2024 as of schedule. 

C-125 Throughout the Expo period, the maximum amount of electricity that Participants use must be within the 

power level that the Organiser indicates in Plot Sheets. If the Organiser requests the Participants to report 

on maximum power levels used, the Participants must do so promptly. 

C-126 When receiving high-voltage electricity, Participants must improve power factors so that the lagging 

power factor at the system connection point is 95% or higher. When receiving low-voltage electricity, 

Participants must improve power factors so that the lagging power factor at the system connection point 

is 85% or higher. In either case, Participants must ensure that the power factors do not become leading 

power factors. If the Organiser requests the Participants to submit calculation documents, the Participants 

must do so promptly. 

C-127 In the following cases, Participants must install necessary adjustment or protection apparatus. 

a When the balance in load between each phase is markedly lacking due to the nature of the load 

b When the voltage or frequency markedly fluctuates due to the nature of the load 

c When the waveform is markedly distorted due to the nature of the load 

d When markedly high frequency or harmonic is generated 

e In other cases equivalent to a, b, c, or d 

If the Organiser requests the Participants to submit equipment lists and calculation documents, the 

Participants must do so promptly. 

C-128 When Participants install interconnected power generating equipment, they must file applications to the 

Organiser before starting the installation work of the power generating equipment, using application 

forms for approvals of Utility service access. Participants are not permitted to cause reverse power flow 

to areas outside their Plots. 
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C-129 Participants must use equipment and materials that meet relevant Japanese standards such as Japanese 

Industrial Standards (JIS), standards of the Japanese Electrotechnical Committee (JEC), standards of the 

Japan Electric Manufacturers' Association (JEM), Japanese Cable Makers' Association Standard (JCS), 

and Japan Electric Association Code (JEAC) as well as provisions in the Act on Electrical Appliance and 

Material Safety. However, to promote global procurement of equipment and materials, Participants will 

be permitted to use other equipment and materials that meet IEC (International Electrotechnical 

Commission) specifications only if the specifications are deemed to be equivalent to or more stringent 

than Japanese specifications. When using such equipment, if the equipment or materials are not approved 

by technical standards for electric equipment, the Participants must research how the equipment or 

materials differ from counterparts that meet Japanese standards and for prior approvals, submit by the 

time the equipment and materials are used in construction to the Organiser documents indicating that the 

specifications are equivalent to or more stringent than Japanese specifications, and obtain the approval 

from the Organiser for use. 

 

4-2-3. Sewage (wastewater) 

In the Venue, the Organiser will extend the sewage system network approximately 0.5 m into Participants' Plots 

from the Plot boundary lines. Participants are to connect their sewage to the equipment that the Organiser installed 

within their Plots and prepare sewage systems within their Plots. Sewage constructions must be carried out in 

compliance with laws and regulations including the Act on Sewage. 

4-2-4. Sewage (rain water drainage) 

In the Venue, the Organiser will extend the rain water drainage system network to areas close to Plot boundary 

lines (outside of Plots). Participants are to connect their rain water drainage pipes to the equipment that the 

Organiser installed close to their Plot boundary lines and prepare rain water drainage systems within their Plots. 

C-130 When Participants develop systems for rain water storage within their Plots, they shall report the plan 

and usage to the Organiser and connect to the rain water drainage system network using the rain water 

basins near Plot boundary lines. 

Sewage constructions must be carried out in compliance with laws and regulations including the Act on 

Sewage. 

4-2-5. Gas 

The Organiser will not provide a gas supply network. If gas is necessary, Participants are to procure and fund gas 

by themselves. When using gas, LPG must be used. The Organiser will provide a list of gas sales operators. 

C-131 If Participants use gas, they must enter into agreements with gas sales operators. Participants must report 

to the Organiser the name of the LPG sales operator. Participants must have fire prevention supervisors 
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develop fire prevention plans, execute fire preventive measures that comply with laws and regulations, 

and report the content to the Organiser. 

Gas-related constructions must be carried out in compliance with laws and regulations including the Act 

Concerning the Securing of Safety and the Optimisation of Transaction of Liquified Petroleum Gas. 

 

4-2-6. Telecommunications 

The Organiser will develop an information and telecommunication infrastructure within the Venue. To provide 

telecommunication services, the Organiser will install specialised pipes at locations (hereinafter, referred to as 

“Connection Point”) within 0.5 m into Participants' Plots from the Plot boundary lines. The Organiser and 

telecommunication operators can install optical fibre connections and necessary equipment in the Pavilions after 

the construction of buildings are completed. Telecommunication-related rules can be obtained from the Organiser. 

C-132 Participants must secure environments that can accommodate equipment storage boxes that the Organiser 

installs. Instalment requirements are as follows. 

> Instalment space: width 1,100 mm ⨯ height 1,000 mm ⨯ depth 300 mm (when doors opened: 1,000 

mm) 

> Instalment method: attached to walls (using bolts) 

> Power source: single-phase 100 V 20 A with ground wire, Form of power outlet: NEMA 5-15R 

C-133 Participants must install specialised pipes between the Connection Points and equipment storage boxes 

that the Organiser installs. 

C-134 If Participants apply for cable services, they must install specialised pipes from nearby the equipment 

storage boxes that the Organiser installs to the point where the Participants wish to terminate the cable 

services. Telecommunication operators are to perform the laying of cable lines. 

C-135 Participants must install specialised pipes and lay cable lines from nearby the equipment storage boxes 

that the Organiser installs to the terminal instalment point. Terminal instalment points are to comply with 

telecommunication-related rules. Cable lines comply with 1000BASE-T (IEEE802.3ab) specifications 

and use UTP cables (unshielded twisted pair cable) that meet category 5e or higher specifications. Plugs 

must be RJ-45, and pin assignments must be in the form of TIA/EIA-568-B straight joints. 

C-136 If the length of cables from the equipment storage boxes to the terminal instalment point exceeds 100 m, 

Participants must secure instalment environments that can accommodate additional equipment storage 

boxes so that all cable line are within 100 m. Instalment environments will be the same as equipment 

storage boxes and funded and installed by the Organiser. Further, Participants must install specialised 

pipes and lay cable lines between the equipment storage boxes and additional equipment storage boxes 

and between additional equipment storage boxes and terminal points to be connected to such boxes. 

However, these standards do not apply to cable services.  

C-137 Construction work for cable lines must be performed while paying attention to effects that might be 

caused by electric equipment and preventing problems in bent areas of the cables. The Organiser may 

request Participants to resolve any telecommunication problems that arise from cable line equipment that 

the Participants prepare, and the Participants must respond to such requests. 
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Figure 4.2 Example of construction categories in the telecommunication infrastructure 

 

 

4-2-7. Chilled water 

The Organiser will install a chilled water supply network for air conditioning in the Venue. The Organiser will lay 

pipes in a two-pipe system from the Plot boundary lines to locations within 0.5 m into the Plots and install segment 

valves. In areas around the segment valves, pressure of the provided supplied water will be approximately 0.2 MPa, 

and the temperature will be approximately 9°C for supplied chilled water and approximately 19°C for returning 
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water. The temperature of chilled water supplied at supply locations within the Venue will be 9°C. Chilled water 

pipes will be laid underground and use segment valves near Plot boundary lines (Figure 4.3). Chilled water pipes 

will be polythene pipes for water supply, and portions laid underground will not to be thermally insulated. Participant 

are to connect to such segment valves. 
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Figure 4.3 Chilled water segment valves near Plot boundary lines 

 

 

C-138 Participants must install air conditioning equipment that enables a 10°C or more difference in the 

temperature of supplied and returning chilled water throughout the period of the Expo. All air handling 

units, fine coil units, and other air conditioning units must be proportionally controlled with two-way 
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valves. This proportional control will have a temperature control proportional integral derivative (PID) 

loop for room temperature and a PID loop for the temperature of returning chilled water (return 

temperature) to secure the difference in temperatures. The two PID outputs (0-100%) by the selection 

of higher value of the two output will control two-way valves*. 
*This control is a function generally implemented in recent direct digital controls (DDC). The following indicates 

referential model numbers of fan coil unit (FCU) controllers. 
InfilexTM FC Fan Coil Unit Controller, manufactured by Azbil Corporation (model number: WY5205W3000, SC-bus 

communication / standalone use, power AC100-240V, proportional control with return temperature control) 

 

Figure 4.4 Controls in air conditioning units 

 

C-139 Participants must install within buildings chilled water secondary pumps that circulate chilled water. The 

lifting height of chilled water secondary pumps must be secured between the chilled water supply pipes 

at the Plot boundary lines to returning chilled water pipes at the Plot boundary lines. 

C-140 For secondary chilled water pumps, Participants must install inverters in all constituent units, reduce 

conveyance power with estimated differential pressure controls and such, and implement inverter 

variable flow controls that can secure difference in supplied chilled water. Additionally, the lower limit 

to frequency in inverters must be adjusted to 20% (12 Hz) of electric motor rated frequency (60 Hz). 

Since the lower limit to frequency will be 20% or less, bypass pipes and bypass valves to prevent elevated 

temperatures in pumps when the load side is blocked are to be the minimum necessary small diameter 

and not significantly larger than that (because excessive flow in bypasses cause a reduction in secondary 

temperature difference). 
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Figure 4.5 Control of secondary pumps 

 

 

C-141 If the Organiser requests Participants to submit lists of equipment indicating specifications of air 

conditioning equipment, instrumentation flow charts, checklist for mandatory design requirements in 

Table 4.1, and specification tables for selecting chilled water secondary pumps in Table 4.2, the 

Participants must do so promptly. 

 

Table 4.1 Sample of how to fill in the checklist for mandatory design requirements 

Item Requirement Check 

Inverter 

instalment 

All units have inverters ◯ 

Number of pumps Divided into multiple units and implements control for the number of 

units according to load flow. 

◯ 

Control 

requirements 

Variable control for differential pressure between supply and return 

1) Implements estimated differential pressure controls 

2) Minimum rotation rate (rate in comparison to commercial 

frequency) of the inverter's main body at 20% or less 

 

◯ 

12 Hz (20%) 

 

Bypass valve control to prevent heating of pumps 

1) Uses on-off controls according to load flow 

2) Bypass pipe diameters that correspond with a flow sufficient to 

suppress the elevation of temperature due to heat caused by each 

pump operating at minimum frequency 

*The bypass flow is to be roughly 10% of each pump's rated flow. 

 

◯ 

◯ 

All air conditioning units implement two-way valve PI controls ◯ 
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【Legend】

：Air conditioner (air handling unit, fan coil, etc.)

：Differential pressure measurement point

：Flow rate measurement point

：Temperature measurement point

：Heat measurement point

：Pressure measurement point

Points necessary for automatic 
control at the secondary-side 
facilities such as Pavilions

Points necessary for 
automatic control at the 
heat supply/treatment 
facilities

Control  on the 
number of 
equipment

Estimated end-
differential 
pressure 
control

Differential pressure between 

the supply and return

Bypass va lve 

control On-Off

Di fferential pressure between 
the supply and return

Target end-
di fferential 
pressure

Al l  piping 
route 

Relationship between the flow rate 
of estimated end-differential 
pressure control and the 
di fferential pressure between the 
supply and return

From heat supply facil ities To heat supply facil ities
Des ign maximum flow rate

Load flow rate
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Requirements of 

secondary air 

conditioning 

systems 

Controls for returning temperatures (Figure 4.4) are implemented as a 

measure to prevent excessive flow (water volume control) in air 

conditioning units 

◯ 

◯ 

Table 4.2 Example of how to fill in specification tables for selecting chilled water secondary pumps 

 

C-142 For chilled water heat management and monitoring and control at the heat supply processing facility, 

Participants must connect the five measuring points for load heat, load flow, temperature of supplied and 

returning chilled water, and differential pressure of the supplied and returning chilled water to the central 

Item Design value Unit Remarks 

Maximum load power 

on design 

16011 MJ/h Maximum load power on design derived from thermal load 

calculations. 

Difference in load 

temperature on design 

10.0 °C Difference in coil temperature in air conditioning units. 

Maximum flow on 

design 

151.4 m3/h Value when maximum load power on design is divided by 

difference in load temperature on design. 

Total resistance in pipe 

pathways on design 

147 kPa Total resistance in pipe pathways when maximum flow on design 

flows. Net resistance value. 

Target value for 

differential pressure 

40 kPa Total rated differential pressure of coils and control valves in 

terminal air conditioning units. 

Selected pumps 

operating-point flow 

66.0 m3/h Flow of selected pumps at operating points. As a general rule, 

value when maximum flow on design is divided by the number of 

pumps. 

Selected pumps 

operating-point lifting 

height 

225.4 kPa Lifting height of selected pumps at operating points. Lifting height 

at operating points of pumps ultimately selected in light of the 

estimated percentage of allowance in total resistance in pipe 

pathways on design. 

Selected pumps electric 

motor output 

7.5 kW Rated output of electric motors in selected pumps. 

Number of units 

constituting secondary 

pumps 

3 units  

Inverter minimum 

frequency 

15 Hz Minimum frequency at 30% or less than commercial frequency. 

Inverter maximum 

frequency 

60 Hz Maximum frequency decided based on trial operation and 

subsequent adjustments. 

Flow in opened bypass 

valves 

6.6 m3/h Roughly 10% of each pump's rated flow 
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monitoring system of the heat supply processing facility. The Organiser will provide the following 

equipment in May 2024 as of schedule. 

1) Calorimeter 

2) Signal input unit to feed signals to the central monitoring system in the heat supply facility 

equipment 

3) Measurement sensors that are unnecessary for air conditioning control in Pavilions (sensors that the 

heat supply facility side requires) 

> Pipe differential temperature sensors for supplied and returning chilled water (Pt100Ω) 

> Pressure transmitters for pressure measurement at headers of supplied primary and returning 

chilled water (4-20 mA) 

> Signal amplifiers for load flow and differential pressure between supply and return (one for air 

conditioning control within buildings and another for monitoring points of the heat supply 

processing facility's central monitoring system) 

Participants are to install the above provided items, incorporate them on panels, and perform any 

necessary pipe and cable constructions. The following diagram shows construction categories. 
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Figure 4.6 Overview of constructions to be performed on the part of Pavilions 
(Construction for all items indicated with black lines and fonts are to be performed on the part of the Pavilions, 

highlighted items will be provided.) 

 

 

C-143 Specifications of measurement devices, flow meters and differential pressure transmitters, that 

Participants install are to comply with the following. 

1) Flow meter guideline 

> Use magnetic flow meters. 

> As a general rule, install them horizontally to the ground, and ensure a 5D and 2D straight pipe 

length for the front flow and back flow sides. 

> As a general rule, use magnetic flow meters of the same diameter size as pipes. 

2) Differential pressure transmitter guidelines 

> Keep the range at 0-400 kPa or less. 

C-144 After the valves, pipes must be inclined toward buildings, and air must be released. 

Network of the monitoring/control system for heat supply/treatment facilities
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G-010 To improve the efficiency of refrigeration machines of the chilled water supply network for air 

conditioning that the Organiser installs and to reduce greenhouse gas emissions by reducing chilled water 

conveyance power, it is preferable if the difference in supplied and returning chilled water is 13°C or 

more (returning chilled water of 22°C or higher). 

G-011 It is preferable if fresh-air inlet controls based on CO2 concentration levels (inside rooms or returning 

air) that can both reduce air conditioning load and secure an appropriate amount of ventilation are 

implemented. 

G-012 To reduce conveyance power and secure difference in the temperature of supplied chilled water, it is 

preferable if the minimum frequency of secondary chilled water pump inverters is adjusted to 12 Hz or 

below. 

G-013 It is preferable if the pipes use plastic materials, such as in polythene water supply pipes or metal 

reinforced polythene pipes. The following are specific examples of recommended air conditioning 

systems. 

1) Single-duct method in air conditioning units 

> A method that applies pre-cooling coils in air conditioning units to secure difference in supplied 

chilled water. Applies medium temperature chilled water pumps and circulates medium temperature 

chilled water so that the returning chilled water is at 22°C. 

> When secondary chilled water pumps malfunction, the medium temperature chilled water pumps can 

be used as backups of secondary chilled water pumps by switching valves. 

Figure 4.7 Overview of the single-duct method system in air conditioning units 
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> Control for chilled water pump inverters: inverter control of chilled water pump variable flow 

according to differential pressure 

> Control for air supply temperature in air conditioning units: control of chilled water coil two-way 

valve according to air supply temperature in air conditioning units 

> Control for variable air volume in air conditioning units: fan inverter control in air conditioning units 

according to room temperature 

> CO2 concentration level based control for fresh-air inlet volume: proportional control on fresh-air 

inlet metal ducts and return-air metal ducts according to room CO2 concentration levels 

> Control for returning chilled water temperature: two-way valve control on circulation of returning 

chilled water and inverter control on medium temperature chilled water so that the set temperature 

of returning chilled water is 22°C 

2) Fan coil unit method 

Fan coil units for two-way valve chilled water control for dehumidification and cooling and 

difference in supplied chilled water are enabled. Sensible heat processing fan coil units are installed. 

Difference in supplied chilled water is enabled by circulating medium temperature chilled water in 

sensible heat fan coil units. 

Figure 4.8 Overview of fan coil unit method system 

 

The performance level of sensible heat processing fan coil units (15°C chilled water) is 45% to 60% 

that of 7°C chilled water fan coil units. The following is referential information from manufacturers. 
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Table 4.3 Example of chilled water fan coil unit performance 

 

> Control for chilled water pump inverters: chilled water pump inverter control according to 

differential pressure 

> Control for fan coil units: proportional control of fan coil unit two-way valves according to room 

temperature 

> Control for sensible heat processing fan coil units: fan coil unit control according to room 

temperature 

> Control for returning chilled water temperature: two-way valve control on circulation of returning 

chilled water and inverter control on medium temperature chilled water so that the set temperature 

of returning chilled water is 22°C 

3) Method combining air conditioning units and fan coil units 

Air conditioning units use a method almost exactly the same as that described in the above (1) 

Single-duct method in air conditioning units. Air conditioning units operate on a constant air volume 

system, and fan coil units control room temperature. It can accommodate any small rooms, if any. 

Sensible

heat
Total heat

Temperature

difference

Sensible

heat
Total heat

Temperature

difference

kW kW ℃ kW kW ℃

Minimum 8.0 4.65 4.65 8.3 Minimum 8.0 7.76 7.76 13.9

～ 10.6 5.15 5.15 7.0 ～ 10.6 7.94 9.94 10.0

Maximum 17.5 5.86 5.86 4.8 Maximum 17.5 8.75 11.35 9.3

Minimum 12.0 6.32 6.37 7.6 Minimum 12.0 9.05 11.24 13.4

～ 13.7 6.64 6.69 7.0 ～ 13.7 10.40 14.75 10.0

Maximum 23.0 7.49 7.55 4.7 Maximum 23.0 10.59 15.23 9.5

Sensible

heat
Total heat

Temperature

difference

Sensible

heat
Total heat

Temperature

difference

kW kW ℃ kW kW ℃

Minimum 8.0 4.27 4.27 7.7 Minimum 8.0 7.35 7.35 13.2

～ 9.2 4.49 4.49 7.0 ～ 13.0 7.55 9.03 10.0

Maximum 17.5 5.37 5.37 4.4 Maximum 17.5 8.24 10.38 8.5

Minimum 12.0 5.81 5.85 7.0 Minimum 12.0 8.77 10.54 12.6

～ 12.1 5.83 5.87 7.0 ～ 19.1 9.84 13.28 10.0

Maximum 23.0 6.88 6.93 4.3 Maximum 23.0 10.21 14.20 8.8

*Calculated on the assumption that a two-pipe system and coils for large temperature difference (10 °C) are used.

Inlet temperature

15℃ 7℃

l/min l/min

FWJC

12EH

Model

number

Inlet air temperature　26.0℃DB、18.7℃WB

Water volume range

Inlet temperature

Water volume range

FWJC

12EH

FWBC

40FH6

*Calculated on the assumption that a two-pipe system and coils for large temperature difference (10 °C) are used.

Cooling capacity

FWBC

40FH6

Cooling capacity

Model

number

Inlet air temperature　27.0℃DB、19.5℃WB

Water volume range

Inlet temperature

Water volume range

Inlet temperature

15℃ 7℃

l/min l/min
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Figure 4.9 Overview of method system combining air conditioning and fan coil units 

 

> Control for chilled water pump inverters: inverter control of chilled water pump variable flow 

according to differential pressure 

> Control for air supply temperature in air conditioning units: chilled water coil two-way valve 

control according to air supply temperature in air conditioning units 

> Control room temperature: proportional control of fan coil unit two-way valves according to room 

temperature 

> CO2concentration level based control for fresh-air inlet volume: proportional control on fresh-air 

inlet metal ducts and return-air metal ducts according to room CO2 concentration levels 

> Control for returning chilled water temperature: two-way valve control on circulation of returning 

chilled water and inverter control on medium temperature chilled water so that the set temperature 

of returning chilled water is 22°C 

4) Method combining fresh-air processing air conditioning units and metal reinforced polythene pipe 

radiation cooling 

The difference in supplied chilled water is secured with the pre-cooling coil of air conditioning units 

and metal reinforced polythene pipe radiation cooling within rooms, using 15°C medium 

temperature chilled water. Fresh-air processing air conditioning units are used for dehumidification, 

and metal reinforced polythene pipe radiation cooling is used for sensible heat processing within 

rooms. 
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Figure 4.10 Overview of method system combining fresh-air processing air conditioning and metal reinforced 

polythene pipe radiation cooling 

 

> Control for chilled water pump inverters: inverter control of chilled water pump variable flow 

according to differential pressure 

> Control for air supply temperature in air conditioning units: chilled water coil two-way valve 

control according to air supply temperature in air conditioning units 

> Control room temperature: proportional control of fan coil unit two-way valves according to room 

temperature 

> CO2 concentration level based control for fresh-air inlet volume: inverter control of fresh-air 

processing air conditioning unit fans according to room CO2 concentration levels 

> Control for central chilled water temperature: control of chilled water two-way valves so that the 

temperature of supplied medium temperature chilled water is 15°C 

> Control for returning chilled water temperature: two-way valve control on circulation of returning 

chilled water and inverter control on medium temperature chilled water so that the set temperature 

of returning chilled water is 22°C 

5) Method combining fresh-air processing air conditioning units and sensible heat processing fan coil 

units 

The difference in supplied chilled water is secured by the pre-cooling coil in air conditioning units 

and sensible heat processing fan coil units, using 15°C medium temperature chilled water. Fresh-air 

processing air conditioning units are used for dehumidification, and sensible heat processing fan 

coil units are used for sensible heat processing within rooms. 
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Figure 4.11 Overview of method system combining fresh-air processing air conditioning and sensible heat 

processing fan coil units 

 

> Control for chilled water pump inverters: inverter control of chilled water pump variable flow 

according to differential pressure 

> Control for air supply temperature in air conditioning units: chilled water coil two-way valve 

control according to air supply temperature in air conditioning units 

> Control room temperature: proportional control of fan coil unit two-way valves according to room 

temperature 

> CO2 concentration level based control for fresh-air inlet volume: inverter control of fresh-air 

processing air conditioning unit fans according to room CO2 concentration levels 

> Control for central chilled water temperature: control of chilled water two-way valves so that the 

temperature of supplied medium temperature chilled water is 15°C 

> Control for returning chilled water temperature: two-way valve control on circulation of returning 

chilled water and inverter control on medium temperature chilled water so that the set temperature 

of returning chilled water is 22°C 

In (4) and (5) above, since the chilled water pipes within rooms are 15°C to 22°C, if fresh-air 

processing air conditioning units are used for dehumidification, insulation work will be unnecessary, 

and thus, it is assumed that construction costs will be reduced. 

4-3. Documents to be submitted 

The following are documents concerning this Chapter that the Organiser requires Participants to submit. The 

documents are to be submitted to the Organiser via the online portal for the Official Participants. Designated formats 

for documents to be submitted will be made available on the online portal for the Official Participants. 

Names of documents to be submitted: 
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> Application form for the approval of access to Utility services (4-1) 

> [If necessary] Report on maximum power value (4-2-2) 

> [If necessary] Application form for the approval of rain water storage systems (4-2-4) 

> [If necessary] Report on LPG sales operators, report on fire prevention supervisor's fire prevention plan and fire 

preventive measures (4-2-5) 

> [If necessary] Equipment list, instrumentation flow chart, and checklist for mandatory design requirements, 

specification table for chilled water secondary pump selection (4-2-7) 
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5. Securing of Occupation Safety and Health 

This Chapter describes labour environments, safety, and health environments that Participants need to secure in 

construction sites when building their Pavilions. 

5-1. Compliance with Laws and Regulations concerning occupational safety and health 

C-145 In building Pavilions, Participants must comply with Japanese laws, including the Act on Labour 

Standards and the Act on Labour Safety and Health, and relevant laws and regulations, including 

Ordinances of the Osaka Prefecture and Osaka City. 

5-2. Policy on the Sustainable Operation of the Expo 

To make this Expo a role model for future expositions and other international events, attention will also be paid to 

sustainability of occupational safety and health in Pavilion construction. Participants are to enable sustainability 

based on the Policy on Holding a Sustainable Expo 2025 Osaka, Kansai, Japan, which the Organiser separately 

prepared to describe details, as well as the following items that are pursuant to the Policy. Sound workplace 

environments that are mindful of workers' health are to be secured. 

C-146 Contractors are to be mindful of workers' health management. To prevent heat strokes particularly during 

constructions in the summer, on-site health environments and workers' health conditions must be 

thoroughly managed. Emergency measures for any occurrences of heat strokes must be determined in 

advance, and any such occurrences must be attended to promptly. Refer to Chapter 7 for reporting on any 

occurrences of heat strokes. 

G-014 To prevent long-hour labour, it would be preferred if Participants and contractors consider implementing 

construction plans and processes that allow all workers to rest two days a week (eight holidays in four 

weeks). 

5-3. Development and submission of safety and health plans by contractors 

C-147 Contractors must develop safety and health plans within construction plans indicated in Chapter 2 and 

submit them. The following are items that should be included in the safety and health plan. 

> On-site safety and health 

> Rules and routine operations at work areas 

5-4. Occupational safety and health management by Participants 

C-148 Participants must support contractors in appropriately operating construction sites based on laws and 

regulations and this Guideline. Further, Participants are to confirm progress to check if there are any 

problems in the operation of construction sites. 
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5-5. Reporting on accidents 

C-149 If any accidents occur in relation to constructions, Participants must report them to the Organiser. Refer 

to Chapter 7 for accidents that require notification and reporting as well as details on procedures and 

methods of doing so. 

5-6. Documents to be submitted 

The following are documents concerning this Chapter that the Organiser requires Participants to submit. The 

documents are to be submitted to the Organiser via the online portal for the Official Participants. Designated formats 

for documents to be submitted will be made available on the online portal for the Official Participants. 

Names of documents to be submitted: 

> Safety and health plans and attachments (5-3) 

5-7. Reminders of standards referred to in this Chapter (supplementary information) 

> Act on Labour Standards: Applicable operators' report 

> Act on Labour Standards: Agreements on overtime and holiday work 

> Act on Labour Standards: Notification of agreement on one year-unit variable working hour system 

> Act on Labour Safety and Health: Notification on construction plans 

> Act on Labour Safety and Health: Notification on constructed structures and machine instalment 

> Act on Labour Safety and Health: Report on commencement of projects by special principal employer operators 
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6. Sustainability Efforts 

This Chapter describes sustainability efforts and the environmental impact assessment system (environmental 

assessment system). 

6-1. Policy on sustainability 

Based on its theme Designing Future Society for Our Lives, the Expo aims to become an exposition that provides 

an opportunity for the world to convene in one place, prompts the exchange of diverse values, and facilitates new 

connections and creation. 

To make this Expo a role model for future expositions and other international events, it will appropriately manage 

its impact on the environment and the society during and after the Expo from pre-exposition planning stages and 

thus, take heed of sustainability. 

For this, the Organiser developed the Policy on the Sustainable Operation of the Expo. The Policy on Holding a 

Sustainable Expo 2025 Osaka, Kansai, Japan is available on the online portal for the Official Participants. 

The Organiser will announce the Sustainable Procurement Code which it plans to develop going forward. 

C-150 Participants must comply with the Policy on the Sustainable Operation of the Expo and perform 

constructions that are mindful of sustainability. 

C-151 Participants must perform constructions in compliance with the Sustainable Procurement Code. 

6-2. Environmental impact assessment system (environmental assessment system) 

This project conducts an environmental impact assessment system (environmental assessment system) based on 

Osaka municipal ordinance on environmental impact assessment. The environmental impact assessment system 

(environmental assessment system) is a system in which the Organiser itself researches, forecasts, and assesses in 

advance what kind of impact the Expo will have on the environment and while interviewing residents for their 

opinions, takes proper action to preserve and create environments. 

In October 2021, the Organiser publicly announced the Environmental Impact Assessment Preparation Document 

(hereinafter referred to as "Preparation Document") concerning the hosting of the Expo in the Yumeshima Island 

district. Participants are to confirm the Environmental Impact Assessment Document (hereinafter referred to as 

"Assessment Document") that will be prepared and publicly announced by the Organiser at a later date and reflect 

its content in construction work and demolition/removal work. 

The Preparation Document is available on the website of the Organiser. 

After being publicly announced, the Assessment Document will be made available on the Organiser’s website. 

C-152 Participants are to plan and carry out construction work so that they meet criteria set forth in the 

Assessment Document that the Organiser will publicly announce going forward. 
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C-153 The Organiser may instruct necessary measures according to the scale of each Participant's construction 

work, such as limitation on the number of construction-related vehicles, and Participants must comply 

with these instructions. The content of specific measures will be separately notified. 

6-3. Reminders of standards referred to in this Chapter (supplementary information) 

- Policy on the Sustainable Operation of the Expo 

- Sustainable Procurement Code 

- Environmental Impact Assessment Preparation Document 

https://www.expo2025.or.jp/news/news-20211001-01/ 

https://www.expo2025.or.jp/news/news-20211001-01/
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7. Information Management System and Compliance with Quality Control 

This Chapter describes information management systems required of Participants and procedures for notifications 

within them, as well as quality control. 

7-1. Procedures and methods of notifications 

C-154 Participants are to notify and consult with the Organiser via the online portal for the Official Participants. 

The following are assumed notification items (Q&A, documents to be submitted, request items, etc.) 

during construction work. 

> Matters concerning relevant laws and regulations such as those on safety and health standards, labourer 

welfare standards, and environmental standards 

> Matters concerning construction work such as distribution and technical items related to construction 

> Matters concerning quality of construction materials that are not certified in Japan under specifications 

such as the JIS and the Japanese Agricultural Standards (JAS) 

> Matters concerning procedures entry to Plots and security 

> Matters concerning doubts regarding Plots and coordination between Participants or with the Organiser 

 

7-1-1. Coordination between Participants 

C-155 If any matters that require coordination between Participants arise, such as those concerning the 

boundaries between adjacent Plots, the involved Participants must discuss the matters and resolve them 

amongst themselves. For matters requiring coordination with the Exposition Venue overall, Participants 

must coordinate with the Organiser. 

C-156 In the event any matters requiring coordination arise between Participants arise, both parties must retain 

records and report about the matters, including the background of the matters, if requested by the 

Organiser. 

7-1-2. Notification and reporting in emergencies 

C-157 In the event of any accidents within Plots, Participants must report them to the Organiser and take 

emergency measures required immediately after the accident. Figure 7.1 indicates procedures for 

reporting when accidents arise. The first report immediately after the accident must be made, and the 

second and third document-based report are to be made as needed. After attending to the accident, 

Participants must put together respective document-based reports, prepare an accident report which 

include recurrence prevention measures, and submit the reports to the Organiser via the online portal for 

the Official Participants. Additionally, when accidents occur for reasons attributable to relevant parties 

of the Participants, the Participants must report them based on the same procedures, even if the accident 

occurred outside of the Participants' Plot. 

C-158 The following indicates accidents that require reporting to the Organiser. 

> Accidents defined in the Labour Safety and Health Regulations (described in (1) through (4) below) 
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(1) If any deaths or serious occupational hazards and accidents (those affecting three or more persons, 

as a general rule) occur 

(2) If workers take a leave of absence due to occupational hazards (leaves of absences of four or more 

days, as a general rule) 

(3) When fires, explosions, and collapses of construction machines occur (if accidents indicated in 

Article 96, Paragraph 1, Item 1-10 in the Labour Safety and Health Regulations occur) 

(4) Otherwise, if affected workers are treated at hospitals, even if the injuries are mild, and the accident 

is reported to the Labour Standards Inspection Office as occupational hazards 

> Cases that affect the environment (such as large-scale oil leakage) 

> Acts or physical damage that inhibit activities of the Organiser or Participants, or if there are any serious 

effects on other Participants 

> If there are any serious effects on third parties 

> If any other events that would prompt reporting to the police or fire department occur 

> If there are any violations concerning the security of the Exposition Venue 

> If any disadvantageous media coverage on the Expo or acts that may diminish the reputation of the 

Organiser occur for reasons attributable to Participants 

C-159 Participants must indicate its reporting procedures for accidents as well as persons responsible and 

relevant parties in case of accidents in the List of Emergency Contact submitted as part of the 

Construction Work Plan Within the Plot. For further information, please refer to Chapter 2. 

C-160 Participants must record all accidents that occur within their Plots as well as accidents outside their Plots 

that are attributable to their relevant parties and report them to the Organiser in the Construction Progress 

Report. For further information, please refer to Chapter 2. 
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Figure 7.1 Reporting procedure at times of accidents 

 

7-2. Notification and measures for violation of rules 

In the event that the Organiser identifies any violation of contractual clauses provided in Participation Contract or 

provisions in Construction and Demolition Work Guidelines for Self-Built Pavilions (violations of laws and 

regulations or false reports), or otherwise, in the event that accidents requiring report to relevant parties arise, the 

Organiser will issue a non-conformance notice (instructions on improvement) to the Participants. Participants to 

whom non-conformance notices (instructions on improvement) are issued must not continue further operations until 

the Organiser approves of corrections to the identified violations. Refer to 7-3-2. Periodic confirmation regarding 

status of supervision for detailed examples of cases in which non-conformance notices (instructions on 

improvement) are issued due to violations of laws and regulations or false reports. 

7-3. Quality control 

Participants are to control quality in compliance with relevant laws and regulations, such as the Building Standards 

Act of Japan. 

C-161 Participants must receive a Final Inspection by the Organiser after completing construction work. During 

the inspection, Participants must submit to the Organiser a copy of the Certificate of Final Inspection to 

Occurrence of 

accident 

Person who discovers the accident 

or representative of the construction 

site (persons responsible of the 

construction) 

First report to the Organiser 

(Verbal report within 30 minutes 

from the occurrence of the 

accident) 

(1) Rescue and recovery 

(2) Measure to prevent secondary 

hazards 

(3) Report to emergency, fire 

department, and police 

Related Institutions 

(4) Notification to the Labour Standards 

Inspection Office 

Rapid report on accident to the 

Organiser 

(Document-based report) 

Final report to the 

Organiser 

(Accident report) 

*1 Emergency measure immediately 

after the accident 

*2 First report to be made when taking 

emergency measures 

*3 To be reported as soon as possible after 

the accident 

Second and third reports to be made as 

needed 

*4 Accident report, including recurrence 

prevention measures, after attending to 

the accident 

*1 

*2 

*3 

*4 
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validate the receipt of completion inspection provided in Article 7 of the Building Standards Act of Japan. 

For further information, please refer to Chapter 9. 

C-162 After completing construction for exhibitions and instalment of exhibited items, Participants must obtain 

User's Permit from the Organiser. In doing so, Participants must submit to the Organiser inspection 

reports via the online portal for the Official Participants and guarantee quality control that is compliant 

with relevant Japanese laws and regulations. Formats for the inspection reports will be posted on the 

online portal for the Official Participants as of plan. For further information, please refer to Chapter 9. 

7-3-1. Supervision system to secure quality 

To secure the quality of buildings and exhibited items, Participants must support construction supervisors and 

contractors and periodically confirm the status of supervision that the construction supervisors perform and the 

status of construction management that contractors perform. To secure the quality of the Expo, the Organiser will 

periodically confirm the status of supervision that the construction supervisors perform and the status of construction 

management that contractors perform. Please refer to 7-3-2. Periodic confirmation regarding status of supervision. 

7-3-2. Periodic confirmation regarding status of supervision 

To confirm if Participants' construction supervisors and contractors are complying with construction requirements 

provided in relevant standards and Construction and Demolition Work Guidelines for Self-Built Pavilions, the 

Organiser will confirm Construction Progress Reports (refer to Chapter 2). The Organiser will confirm reports and 

photos on the status of construction work within the Construction Progress Report, and if the Organiser determines 

that correction need to be made in the status of supervision performed by the construction supervisors and the status 

of construction management performed by the contractors, the Organiser will require the Participants to make 

corrections. If improvement cannot be observed within a certain period after the corrections are required, the 

Organiser may issue a non-conformance notice (instructions on improvement) provided in 7-2. Notification and 

measures for violation of rules to the Participants. Participants are to use effort to prepare documents based on latest 

information. 

C-163 Participants must retain records of inspections and tests performed by construction supervisors. 

7-4. Documents to be submitted 

The following are documents concerning this Chapter that the Organiser requires Participants to submit. Documents 

that need to be submitted are to be submitted to the Organiser via the online portal for the Official Participants. 

Designated formats for documents to be submitted will be made available on the online portal for the Official 

Participants. 

Names of documents to be submitted: 

> Copy of Certificate of Final Inspection (7-3) 

> Inspection report (7-3) 
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7-5. Reminders of standards referred to in this Chapter (supplementary information) 

> Standard Specifications on Public Construction Work 

> Labour Safety and Health Regulations 

> Building Standards Act and Order for Enforcement of the Act 
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8. Demolition/Removal Work and Return of Plot 

This Chapter describes procedures and construction rules for demolition/removal work and Return of Plots. 

8-1. Schedule-related conditions in demolition/removal work 

C-164 Participants are to commence demolition/removal work for Pavilions after obtaining permit for such 

construction work. For the main schedule until demolition/removal work and the Return of Plots, refer 

to Figure 8.1. 

C-165 Demotion/removal work, including the shipping out exhibitions, should be commenced after seven days 

from the closing of the Expo. 

C-166 Participants must perform demolition/removal work for Pavilions and within Plots and complete 

inspections and return the Plots by the Organiser by April 13, 2026. 

C-167 Participants must return the Plots to the Organiser in a condition equivalent to that when the Plots were 

handed over. For details, refer to 8-6. Restoration to original state and Return of Plots 

Figure 8.1 Main schedule for removal work for Pavilions and Return of Plots 
2025 2026 

  

 

8-2. Requirements for commencement of demolition/removal work 

C-168 Participants are to obtain from the Organiser the permit for Commencement of Demolition/Removal 

Work via the online portal for the Official Participants. Applications are to be made by 15 days prior to 

the planned date of construction commencement. The application shall be accompanied by required 

documents. For further information, please refer to Chapter 9. 

8-3. Demotion/removal work 

Demotion/removal work can be commenced after the Organiser issues Permit for Commencement of 

Demolition/Removal Work. 

C-169 Participants and its contractors must complete demolition/removal work in a manner that meets 

Expo held 

Approval for Commencement of 
Demolition/Removal Work 

Demotion/removal of interior and exteriors 

Demotion/removal of structures 

Inspection completed and 

Plots returned by April 13 

▼ 

▼ 
October 13 

Closing of the Expo 

Date when demolition/removal work can be commenced 

(Seven days after closing of the Expo) ▼ 
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requirements provided in Chapter 2. 

C-170 Participants must bear responsibility of their own assets and security within Plots. 

8-4. Compliance with occupational safety and health, compliance and quality guarantee, and 
sustainability efforts 

C-171 Participants and its contractors must complete demolition/removal work in a manner that meets 

requirements provided in Chapters 5 and 7. 

8-5. Discontinuing use of Utility services 

C-172 Participants are to notify the Organiser that Utility services will no longer be needed via the online portal 

for the Official Participants before returning Plots and process final accounting procedures for all Utility 

services. 

8-6. Restoration to original state and Return of Plots 

C-173 Participants must apply to the Organiser for on-site Return of Plot inspections via the online portal for 

the Official Participants website by 10 days prior to the planned date of Return of Plot. The application 

shall be accompanied by required documents. For further information, please refer to Chapter 9. 

C-174 After demolition and removal of foundations and underground structures, the ground must be back-filled 

with earth and sand within Plots and levelled and then, smoothened appropriately so that it does not affect 

surrounding ground. 

 

 

C-175 Before returning Plots to the Organiser, Participants must confirm that all structures (above and below 

ground level) installed by the Participants are removed. 

Participants must compare the status of levelling work when excavation work was completed during the 

construction of the Pavilions and that when the demolition/removal work is completed to confirm that 

there are no leakages of waste material and oil within Plots after the demolition/removal work. Otherwise, 

if the Organiser requires any inspections, Participants must perform such inspections. 

C-176 If any soil that may be contaminated with oil is found after demolition/removal work, Participants are to 
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perform inspections and take measures based on the Guideline on Oil Contamination Measures. Similarly, 

if the Organiser identifies any oil contamination during inspections at the time of Return of Plot, 

Participants are to perform inspections and take measures. 

C-177 Participants must submit to the Organiser reports on demolition/removal work. Reports must indicate the 

following information.  

> Reports on inspections after the completion of demolition/removal work that are prepared by the 

Participants and contractors (on matters including results of confirmation on any waste material or oil 

leakages) 

> Report on the volume of generated (disposed) waste material (recycle rate of waste material and where 

the waste material was disposed at) 

> Photo of the Plot condition after completing demolition/removal work 

The Organiser will perform necessary inspections for Plot return, and if the Organiser determines that there are no 

issues, it will issue to Participants Attestation of Return of Plot certifying the successful completion of procedures. 

8-7. Documents to be submitted 

The following are documents that Participants are obligated to submit to the Organiser in relation to this Chapter. 

The documents are to be submitted to the Organiser via the online portal for the Official Participants. Designated 

formats for the documents to be submitted will be made available on the online portal for the Official Participants 

as of plan. 

Names of documents to be submitted: 

> Application form for Permit for Commencement of Demolition/Removal Work (8-2) 

> Notification on discontinuing use of Utility services (8-5) 

> Application for Return of Plot inspection (8-6) 

> Report on completion of demolition/removal work (8-6) 

8-8. Reminders of standards referred to in this Chapter (supplementary information) 

> Building Standards Act (e.g., removal notification) 

> Act on Noise Regulation 

> Vibration Regulation Act 

> Osaka Prefectural Ordinance on Maintenance of Living Conditions 

> Air Pollution Control Act 

> Construction Material Recycling Act 

> Construction Recycling Promotion Plan 2020 

> Guideline on Oil Contamination Measures 
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9. Procedures for notifications, approvals, and permits 

This Chapter describes main procedures based on this Guideline (excluding procedures indicated in other 

Chapters) and Japanese laws. 

9-1. Notifications by architects, construction supervisors, contractors, and on-site 
supervisors 

If any designing or construction supervision is performed for the construction of buildings, such activities must be 

performed by architects or construction supervisors who have architect qualifications with permits based on laws 

and regulations. If any construction work for building structures is performed, such activity must be performed by 

contractors who have obtained necessary permits pursuant to laws and regulations. 

C-178 Participants must notify the Organiser the names and contract information of the architects and 

construction supervisors. Architects are to be indicated in the application for design approval. Information 

on construction supervisors is to be submitted to the Organiser via the online portal for the Official 

Participants by 15 days prior to the commencement of construction work. 

C-179 Participants must notify the Organiser on the names of contractors by 15 days prior to the commencement 

of construction work. 

C-180 If Participants perform construction work for building structures, they must appoint on-site supervisors 

at the construction site for communication and coordination with the Organiser and other construction 

parties. 

C-181 Participants must notify the Organiser the names and contract information of the on-site supervisors by 

15 days prior to the commencement of construction work. 

C-182 If the Organiser deems that on-site supervisors violated Laws and Regulations, the Organiser may instruct 

the Participants to dismiss the on-site supervisor in question, and the Participants must comply with such 

instructions. In such case, the Participants must immediately appoint a different on-site supervisor and 

notify the Organiser pursuant to the preceding Paragraph. 

9-2. Points of caution concerning documents to be submitted 

Documents can be submitted via the online portal for the Official Participants website. The data of the documents 

are to be in PDF format. Additionally, the language used is to be Japanese.  

C-183 Documents (excluding those submitted to Related Institutions pursuant to laws and regulations) are to be 

submitted in formats specified in the various lists of formats. Documents submitted to Related Institutions 

pursuant to laws and regulations must comply with standards and rules of authorities provided in Japanese 

laws and municipal ordinances. For documents to be submitted and submission processes concerning 

design, refer to this Guideline and Design Guidelines for Type A (Self-Built) Pavilions. 

C-184 Participants must bear all commission fees for procedures with Related Institutions concerning activities 

such as Application for a Building Permit and Final Inspections. 
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9-3. Approval for design 

For design approval procedures, refer to the Design Guidelines for Type A (Self-Built) Pavilions. The Organiser 

will review submitted documents and indicate items that require revision or grant approvals to the Participants via 

the online portal for the Official Participants. Further, this approval does not exempt Participants from their 

obligations and responsibilities provided in Japanese domestic laws and regulations. 

If any changes to design arise, prior to the performance of construction work, the Participants are to submit a design 

plan set out in the Design Guidelines for Type A (Self-Built) Pavilions and obtain the Organiser’s approval for items 

other than slight changes. 

If Participants perform construction work that differ from that indicated in approved plans, the Organiser may order 

the discontinuation of construction work. 

9-3-1. Submission of first submission documents (general Design Plan) 

The Organiser will review submitted documents for the first submission documents (general Design Plan) and 

indicate items raised, including points of revision, or grant approvals to the Participants via the online portal for the 

Official Participants. After approvals of the submitted documents for the first submission documents (general 

Design Plan), Participants may move on to the final design. 

C-185 Participants must respond to points raised by the Organiser, including all points of revision. 

9-3-2. Submission of second submission documents (final Design Plan) 

The Organiser will review submitted documents for the second submission documents (final Design Plan) and 

indicate items raised, including points of revision, or grant approvals to the Participants via the online portal for the 

Official Participants. After submitted documents for the second submission documents (final Design Plan) are 

approved, Participants may apply for the Permit for Commencement of Construction. 

C-186 Participants must respond to points raised by the Organiser, including all points of revision. 

9-3-3. Inspections for allotted Plots 

If Participants perform ground inspections before the handover of allotted Plots, they must do so after obtaining 

prior approvals from the Organiser and by bearing the costs themselves. To obtain prior approvals for the Plots, 

Participants must notify the Organiser via the online portal for the Official Participants. The period in which prior 

approvals can be made will be notified at a later date. 

C-187 If Participants perform ground inspections within the allotted Plots, they must submit inspection reports 

to the Organiser. Further, Participants are to approve the disclosure of inspection reports to other 

Participants via the online portal for the Official Participants. 
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9-4. Permit for Commencement of Construction 

After being issued Permits for Commencement of Construction, Participants may enter their own Plots and 

commence construction work. The Organiser will review submitted documents and indicate items raised, including 

points of revision, or grant permits to the Participants via the online portal for the Official Participants. Further, this 

permit does not exempt Participants from their obligations and responsibilities provided in laws and regulations. 

C-188 To obtain Permits for Commencement of Construction, Participants must submit to the Organiser the 

following documents via the online portal for the Official Participants by 15 days prior to the planned 

start date of construction work. 

> Application form for Permit for Commencement of Construction  

> Copy of confirmation certificate 

> Construction work plan 

> Pledge (concerning compliance with laws and regulations during construction work) 

> Notification on Participation in Communication and Coordination Council 

C-189 Participants may not commence construction work until they are issued Permits for Commencement of 

Construction. 

C-190 If any changes in design arise after commencing construction work, and confirmation certificates are 

newly issued, Participants must additionally submit the following documents to the Organiser via the 

online portal for the Official Participants. 

> Copy of confirmation certificate for the design change 

9-5. On-site inspection 

The Organiser, relevant bodies, or persons designated by the Organiser or the Related Institutions may enter 

construction sites and inspect the construction work. 

C-191 If the Organiser, relevant bodies, or persons designated by the Organiser or the Related Institutions deem 

that there are violations of laws and regulations based on the on-site inspection, they may instruct the 

Participants to correct the violations, and the Participants must comply with the instructions. 

9-6. Procedures for construction completion 

When Participants complete construction of buildings and outdoor spaces, they are to apply for construction 

completion inspections to the Organiser via the online portal for the Official Participants, and the Organiser will 

perform the inspections. Participants may simultaneously process application procedures for legal Final Inspections. 

If the construction work passes inspections, the Organiser will issue Certificates of Completion to the Participants 

via the online portal for the Official Participants website. 

C-192 For the issuing of the Certificate of Completion, Participants must submit a copy of the Certificate of 

Final Inspection. 

> Copy of Certificate of Final Inspection 
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C-193 When Participants complete construction work for structures and outdoor spaces, they must submit the 

following documents to the Organiser and apply for inspections by seven days prior to the requested date 

of inspection. This application must be made after construction work at the site is completed and after 

construction supervisors and on-site supervisors confirm that the construction work comply with 

approved drawings. 

> Application for inspection for Certificate of Completion 

> Drawing of completed construction (construction work for building structures) 

C-194 If the Organiser deems that there are violations of Laws and Regulations based on the Final Inspection, 

they may instruct the Participants to correct the violations, and the Participants must comply with the 

instructions. 

9-7. Procedures for User's Permit 

When Participants complete all construction work for exhibitions and instalment of exhibited items, they are to 

apply for inspections for User's Permit, and the Organiser will inspect the Exhibition Space.  

If the construction work passes the inspection, the Organiser will issue a Certificate of User's Permit for the 

Participant via the online portal for the Official Participants. Further, this permit does not exempt Participants from 

their obligations and responsibilities provided in laws and regulations. 

After receiving the certificate of permit, Participants may start using the Pavilions. Participants are to bear 

responsibility for the operation of their Pavilions. 

C-195 When Participants complete all construction work for exhibitions and instalment of exhibited items, they 

are to submit the following documents to the Organiser and apply for inspections via the online portal 

for the Official Participants by seven days prior to the requested date of inspection. This application must 

be made after construction work at the site is completed and after on-site supervisors confirm that the 

construction work comply with approved drawings. 

> Application for Inspection for User’s Permit 

> Inspection report 

> Drawing of completed construction (exhibition and interior construction work) 

C-196 If the Organiser deem that there are violations of Laws and Regulations based on the User's Permit 

inspection, they may instruct the Participants to correct the violations, and the Participants must comply 

with the instructions. 

9-8. Permit for demolition/removal work 

Participants are to bear responsibility for the demolition and removal work of their Pavilions. Participants may 

commence construction work after being issued Certificates of Permit for Commencement of Demolition/Removal 

Work. The Organiser will review the submitted documents and inform Participants of the matters to be pointed out 

including corrections or give permit through the online portal for the Official Participants. This permit does not 

exempt Participants from their obligations and responsibilities under the law. 
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C-197 To obtain Certificates of Permit for Commencement of Demolition/Removal Work, Participants must 

submit to the Organiser the following documents via the online portal for the Official Participants by 15 

days prior to the start of demolition/removal work. 

> Application form for Permit for Commencement of Demolition/Removal Work 

> Demotion/removal work schedule 

> Demotion/removal work plan 

C-198 Participants must not start construction until they receive Certificates of Permit for Commencement of 

Demolition/Removal Work. 

9-9. Procedures for the completion of demolition/removal work 

When Participants complete demolition/removal work, they will apply to the Organiser for inspections for Return 

of Plot, and the Organiser will perform the inspections. Final cost charges by the Organiser must be settled before 

Participants apply for Final Inspections to the Organiser. 

If the demolition/removal work passes inspections, the Organiser will issue Certificate for Return of Plot for the 

Participant via the online portal for the Official Participants website. 

C-199 When Participants complete demolition/removal work, they must submit the following documents to the 

Organiser and apply for inspections via the online portal for the Official Participants by 10 days prior to 

the requested date of Return of Plot. 

> Application for Return of Plot Inspection 

> Final settlement form for Utility fees 

> Report on completion of demolition/removal Work 

C-200 If the Organiser deems that there are defects in construction, such as remaining items, based on the Return 

of Plot Inspection, they may instruct the Participants to correct the violations, and the Participants must 

comply with the instructions. 

9-10. Reminders of standards referred to in this Chapter (supplementary information) 

> Building Standards Act: Application for Final Inspection 

 

 

Supplementary information 

List of laws and regulations, ordinances, and standards 

The following are main laws and regulations, ordinances, and standards that should be referred to. 

Participants are to comply with and refer to other relevant standards and such indicated by the Organiser. 
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Name of law, regulation, ordinance, or standard 

- Act on Construction Business and orders/regulations for enforcement of the act 

- Building Standards Act and orders/regulations for enforcement of the act 

- Osaka Prefectural Ordinance on the Enforcement of the Building Standards Act , Osaka Municipal Ordinance on 

the Enforcement of the Building Standards Act 

- Act on Fire Service and orders/regulations for enforcement of the act 

- Osaka Municipal Ordinance on Fire Prevention 

- Act on Road Traffic and orders/regulations for enforcement of the act 

- Act on Waterworks and orders/regulations for enforcement of the act 

- Osaka Municipal Ordinance on Waterworks and Water Supply 

- Enforcement Rules for the Osaka Municipal Ordinance on Waterworks and Water Supply 

- Standards on Construction Design and Work for Water Supply Apparatus 

- Act on Sewage 

- Osaka Municipal Ordinance on Sewage 

- Act on Harbour and orders/regulations for enforcement of the act 

- Guideline on Administrative Handling of Construction Work for Buildings and Structures in the Subdistrict of the 

Osaka Port Area 

- Act on Promoting Easily Accessible Public Transportation and Facilities for the Aged and the Disabled (Barrier-

Free Act) and orders/regulations for enforcement of the act 

- Osaka Prefectural Ordinance on Welfare Communities 

- Osaka Ciry Government Guidelines for Accessible Urban Planning 

- Act on Parking Lot and orders/regulations for enforcement of the act 

- Act on Outdoor Advertising and orders/regulations for enforcement of the act 

- Osaka Municipal Ordinance on Outdoor Advertising 

- Act on Labour Standards and orders/regulations for enforcement of the act 

- Act on Labour Safety and Health and orders/regulations for enforcement of the act 

- Act on Labour Safety and Health and orders/regulations for enforcement of the act 

- Act on the Promotion of Securing Safety and Health for Construction Workers and orders/regulations for 

enforcement of the act 

- Act on Workman's Compensation Insurance and orders/regulations for enforcement of the act 

- Technical Guidelines for Construction Machinery and Construction Work Safety 

- Act on National Tax Collection 

- Basic Act on the Environment and relevant laws and regulations 

- Act on Soil Contamination Countermeasures and orders/regulations for enforcement of the act 

- Osaka Prefectural Ordinance on Maintenance of Living Conditions (provisions relating to soil) 

- Act on Water Pollution Prevention and orders/regulations for enforcement of the act 

- Osaka Prefectural Ordinance on Maintenance of Living Conditions (provisions relating to water quality) 

- Act on Noise Regulation and orders/regulations for enforcement of the act 

- Osaka Prefectural Ordinance on Maintenance of Living Conditions (provisions relating to noise) 

- Act on Vibration Regulation and orders/regulations for enforcement of the act 

- Osaka Prefectural Ordinance on Maintenance of Living Conditions (provisions relating to vibration) 

- Act on Air Pollution and orders/regulations for enforcement of the act- Osaka Prefectural Ordinance on Maintenance 

of Living Conditions (provisions relating to air pollution) 

- Basic Act on the Promotion of a Recycle-Oriented Society and orders/regulations for enforcement of the act 

- Act on the Promotion of Recycled Resource Use and orders/regulations for enforcement of the act 

- Act on Waste Management and Public Cleansing and orders/regulations for enforcement of the act 

- Osaka Prefectural Ordinance on the Promotion of a Recycle-Oriented Society 

> Construction Material Recycling Act and orders/regulations for enforcement of the act 

- Guidelines for the Promotion of Proper Treatment of Construction By-products 
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- Act on the Promotion of Procuring Eco-Friendly Goods and Services and orders/regulations for enforcement of the 

act 

- Act on the Promotion of Contracts That Are Attentive to Reduction of Greenhouse Gas Emission by the Nation and 

orders/regulations for enforcement of the act 

- Osaka Prefectural Policy on Green Procurement 

- Guidelines on Construction Waste Material Processing 

- Act on Architects and orders/regulations for enforcement of the act 

- Act on Landscape and orders/regulations for enforcement of the act 

- Osaka Municipal Ordinance on Urban Landscape 

- Act on Entertainment Facilities and orders/regulations for enforcement of the act 

- Act on Food Sanitation and orders/regulations for enforcement of the act 

- Act on the Measures by Large-Scale Retail Stores for Preservation of Living Environment and orders/regulations 

for enforcement of the act 

- Standards on Administrative Handling of Establishing Medium-Scale Retail Stores 
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List of necessary notifications to respective government bodies at the time of construction 
work 

The following is a list of main necessary notifications to respective government bodies at the time of construction work. 

Use the following as reference; submit other necessary notifications not indicated below as needed. 

 

 

Name of notification Submit to Period of submission Remarks (those applicable to 

notification, etc.) 

Building Standards Act and orders/regulations for enforcement of the act, Osaka Prefectural Ordinance on the 

Enforcement of the Building Standards Act 

Application for Final 

Inspection (including 

reviews of relevant 

provisions) 

Construction supervision 

department, Planning and 

Coordination bureau, City 

of Osaka / confirmation 

auditing bodies 

By 7 days prior to 

inspections 

Structures that have obtained 

confirmation certificates 

Notification on removal of 

structures 

Construction supervision 

department, Planning and 

Coordination bureau, City 

of Osaka 

By the commencement 

of demolition 

Demolition of structures exceeding 

10 m2 in size 

Act on Fire Service and orders/regulations for enforcement of the act, Osaka Municipal Ordinance on Fire Prevention 

Notification on 

commencement of 

construction of equipment, 

etc. subject to construction 

and maintenance, 

Notification on design of 

firefighting equipment, etc., 

Notification on design of 

fire extinguishing apparatus 

for flame transmission 

prevention 

Konohana fire station of 

Fire Department, City of 

Osaka 

By 10 days prior to 

commencement of 

construction 

Construction work for instalment of 

Fire Fighting Equipment, etc. 

Notification on instalment of 

Fire Fighting Equipment, 

etc. 

Same as above 

Within 4 days from 

completion of 

construction 

When installing Fire Fighting 

Equipment, etc. for structures 

applicable to fire prevention 

Notification on start of use 

of structures applicable to 

fire prevention 

Same as above 

By 7 days prior to the 

start of use 

When starting the use of structure 

applicable to fire prevention 

Notifications that the Organiser will submit as of plan 
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Notification on appointment 

of fire control administrator, 

Notification on development 

of firefighting plan 

Same as above 

By the start of the use 

of structures applicable 

to fire prevention 

Structures applicable to fire 

prevention that require fire control 

administrators 

Notification on storage of 

small-quantity hazardous 

items or designated 

combustible materials,etc. 

Same as above 

By 7 days prior to 

handling 

When handling specified or more 

volume of small-quantity hazardous 

materials or designated combustible 

materials 

Notification on offices 

prepared at sites for 

construction work 

Same as above 

By 3 days prior to 

doing so 

When preparing offices at sites for 

construction work 

Notification on instalment of 

fuel cell, transformer, rapid 

charger, power generator, 

and storage cell equipment 

Same as above 

By 5 days prior to 

starting the instalment 

construction 

When installing the equipment 

indicated on the left 

Notification on holding 

events 

Central fire station of Fire 

Department, City of Osaka 

By 3 days prior to 

doing so 

(Submitted by the Organiser) 

Act of Waterworks and orders/regulations for enforcement of the act, Osaka Municipal Ordinance on Waterworks and 

Water Supply 

Construction application 

form and construction work 

approval application for 

water supply apparatus 

Water Service Installation 

Department, Engineering 

Division, Osaka Municipal 

Waterworks Bureau 

Before commencing 

construction work 

(Submitted by the Organiser) 

Notification on construction 

completion 
Same as above 

When completing 

construction work 

(Submitted by the Organiser) 

Notification on commencing 

use 
Same as above 

Before use (Submitted by the Organiser) 

Act on Sewage and orders/regulations for enforcement of the act, Osaka Municipal Ordinance on Sewage 

Application form for 

confirmation of water 

drainage equipment plans 

*Facility Management 

Department, Sewerage 

Division, Public Works 

Bureau, City of Osaka, 

*Clearwater OSAKA 

Corporation 

Individual confirmation (Submitted by the Organiser) 
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Notification on 

detoxification facility 

instalment plans 

Facility Management 

Department, Sewerage 

Division, Public Works 

Bureau, City of Osaka 

Beforehand When installing detoxification 

facilities or taking necessary 

measures to enable water quality at 

water drainage standard levels or 

lower 

Act on Outdoor Advertising, Osaka Municipal Ordinance on Outdoor Advertising  

Application for outdoor 

advertising permits 

Management Department, 

General Affairs Division, 

Public Works Bureau, City 

of Osaka 

3 weeks before 

commencing 

construction work 

When installing outdoor advertising 

Notification on construction 

completion 

Management Department, 

General Affairs Division, 

Public Works Bureau, City 

of Osaka 

When completing 

instalment 

When installing outdoor advertising 

Act on Labour Standards and orders/regulations for enforcement of the act 

Applicable business report Nishinoda Labour 

Standards Inspection 

Office 

After commencing 

business, without delay 

When commencing business 

applicable to the Act on Labour 

Notification on agreement 

concerning overtime and 

holiday working 

Nishinoda Labour 

Standards Inspection 

Office 

Before commencing, 

without delay 

When employees are required to 

work overtime for one day and a 

certain period of more than one day 

or work on holidays 

Notification on agreement 

concerning one-year unit 

variable working hour 

systems 

Nishinoda Labour 

Standards Inspection 

Office 

Before commencing, 

without delay 

Business locations implementing 

one-year unit variable working hour 

systems 

Application form for permit 

concerning intermittent day 

or night shift working 

Nishinoda Labour 

Standards Inspection 

Office 

Before commencing, 

without delay 

When being exempted in terms of 

working hours due to intermittent 

day or night shifts 

Notification on work 

regulations 

Nishinoda Labour 

Standards Inspection 

Office 

After establishing, 

without delay 

Business locations that use 10 or 

more workers at all times 

Act on Labour Safety and Health and orders/regulations for enforcement of the act 

Notification on construction 

work 

Nishinoda Labour 

Standards Inspection 

Office 

Differs according to 

content of plan 

When commencing work defined in 

Article 88 of the Act on Labour 

Safety and Health 
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Notification on instalment of 

structures and machines 

Nishinoda Labour 

Standards Inspection 

Office 

When commencing 

constructions 

When installing, transferring, or 

changing machines specified in the 

first part of Appendix Table 7 of the 

Act on Labour Safety and Health 

Report on commencement 

of business as a special 

principal employer 

Nishinoda Labour 

Standards Inspection 

Office 

When commencing 

constructions 

If workers of the special principal 

employer and related contract 

workers work at the same location 

Notification on 

representative of joint 

businesses 

Nishinoda Labour 

Standards Inspection 

Office 

When commencing 

constructions 

When establishing joint businesses 

Act on Labour Safety and Health and orders/regulations for enforcement of the act 

Report on appointment of 

general safety and health 

administrator, safety 

administrator, health 

administrator, and corporate 

physician 

Nishinoda Labour 

Standards Inspection 

Office 

When commencing 

constructions 

Business locations at which a 

prespecified number or more 

workers work 

Accident report Nishinoda Labour 

Standards Inspection 

Office 

As needed during 

constructions 

When accidents occur 

Report on workers' death 

and injuries 

Nishinoda Labour 

Standards Inspection 

Office 

As needed during 

constructions 

When occupational hazards occur 

Notification on instalment of 

cranes 

Nishinoda Labour 

Standards Inspection 

Office 

As needed during 

constructions 

When installing cranes of 3 tonnes 

or more (1 tonne or more for stacker 

methods) in lifting load 

Report on instalment of 

derricks 

Nishinoda Labour 

Standards Inspection 

Office 

As needed during 

constructions 

When installing derricks of 0.5 

tonnes or more and less than 2 

tonnes in lifting load 

Report on instalment of 

elevators and simple lifts 

Nishinoda Labour 

Standards Inspection 

Office 

As needed during 

constructions 

When installing elevators or simple 

lifts of 0.25 tonnes or more and less 

than 1 tonne in loading capacity 

Notification on instalment of 

construction lifts 

Nishinoda Labour 

Standards Inspection 

Office 

As needed during 

constructions 

When installing construction lifts of 

0.25 tonnes or more in loading 

capacity and 18 m or more in guide 

rail height 
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Report on results of periodic 

health examinations 

Nishinoda Labour 

Standards Inspection 

Office 

As needed during 

constructions 

Business operators using 50 or more 

workers at all times 

Act on National Tax Collection and orders/regulations for enforcement of the act 

Labour insurance: 

notification on establishment of 

insurance relations 

Industrial accident 

insurance:  

Umeda Public 

Employment Security 

Office 

Employment insurance: 

Nishinoda Labour 

Standards Inspection 

Office 

Within 10 days from 

the day of establishing 

insurance relations 

- 

Labour insurance: 

application form on 

estimated insurance 

premium and payment 

statements 

Industrial accident 

insurance:  

Umeda Public 

Employment Security 

Office 

Employment insurance: 

Nishinoda Labour 

Standards Inspection 

Office 

Within 50 days from 

the day of establishing 

insurance relations 

- 

Labour insurance: permit 

application form for 

subcontractors serving as 

business operators 

Nishinoda Labour 

Standards Inspection 

Office 

Within 10 days from 

the day of establishing 

insurance relations 

When deeming subcontract projects 

as independent constructions and 

establishing insurance relations 

Workman's compensation 

insurance: notification on 

appointment of agents 

Nishinoda Labour 

Standards Inspection 

Office 

Promptly each time a 

representative is 

appointed 

When having agents process 

administrative work for labour 

insurance 

Soil Contamination Countermeasures Act and orders/regulations for enforcement of the act, Osaka Prefectural 

Ordinance on Maintenance of Living Conditions (provisions relating to soil) 

Notification on change in 

ground characteristics within 

districts where change in 

ground characteristics is 

required to be reported 

Submitted by the 

Organiser 

- (Submitted by the Organiser) 
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Report on history of use of 

3000 m2 or larger grounds 

that are altered in terms of 

characteristics 

Submitted by the 

Organiser 

- (Submitted by the Organiser) 

Notification on shipping out 

contaminated soil 

Environmental 

Management Department, 

Environmental 

Management Division, 

Environment Bureau, City 

of Osaka 

By 14 days prior to the 

day of commencement 

When shipping out soil from 

districts requiring measures 

Act on Special Measures Concerning Conservation of the Seto Inland Sea 

Application form for permit 

on installing (changing) 

special facilities 

Facility Management 

Department, Sewerage 

Division, Public Works 

Bureau, City of Osaka 

By the time of 

instalment 

Business sites that emits maximum 

water volume of 50 m3 or more per 

day to public water areas 

Act on Noise Regulation and orders/regulations for enforcement of the act, Osaka Prefectural Ordinance on 

Maintenance of Living Conditions (provisions relating to noise) 

Act on Vibration Regulation and orders/regulations for enforcement of the act, Osaka Prefectural Ordinance on 

Maintenance of Living Conditions (provisions relating to vibration) 

Notification on performance 

of special construction work 

Seibu Environment 

Conservation Group, 

Environmental 

Management Department, 

Environmental 

Management Division, 

Environment Bureau, City 

of Osaka 

By 7 days prior to 

commencing 

construction work 

When performing special 

construction work that uses 

construction machines such as pile 

drivers or backhoes 

Act on Air Pollution and orders/regulations for enforcement of the act 

Notification on performance 

of construction work that 

emits designated mineral 

dust (Result report of 

preliminary survey 

regarding asbestos) 

Seibu Environment 

Conservation Group, 

Environmental 

Management Department, 

Environmental 

Management Division, 

Environment Bureau, City 

of Osaka 

Before starting 

construction 

Demolition of structures that are 80 

m2 or more in floor area 

Repairs that are 1 million yen or 

more in contract fees 

Construction Material Recycling Act and orders/regulations for enforcement of the act 
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Notification pursuant to the 

Act on Construction 

Material Recycling 

Building Verification 

Department, Building 

Guidance Division, 

Planning and Coordination 

Bureau, City of Osaka 

By 7 days prior to 

commencing 

construction work 

Demolition: 80 m2 or more in floor 

area 

Construction: 500 m2 or more in 

floor area 

Act on Waste Management and Public Cleansing and orders/regulations for enforcement of the act 

Report on the status of 

delivery of management 

slips for industrial waste 

I Industrial Waste 

Regulation Group, 

Environmental 

Management Department, 

Environmental 

Management Division, 

Environment Bureau, City 

of Osaka 

Earliest June 30 after 

the end of the previous 

fiscal year 

Report once a year of the summary 

of the results for the previous fiscal 

year (April to March) 

Industrial waste treatment 

plan 

Same as above June 30 in the fiscal 

year for which the plan 

should be notified 

Entity that should make a 

notification is the business operator 

whose total amount of industrial 

waste generated from each work 

place (site) in Osaka city in the 

previous fiscal year is 1,000 tons or 

more. 

Implementation status report 

on Industrial waste 

treatment plan 

Same as above June 30 of the next 

fiscal year after the 

fiscal year for which 

the plan was submitted. 

Entity that should make a 

notification is the business operator 

who submitted the "Industrial Waste 

Treatment Plan" of the fiscal year. 

Consultation with Osaka Metro on contiguous construction  

Consultation on contiguous 

railway construction of the 

North Port Techno Port Line 

Planning Division, Osaka 

Ports and Harbours Bureau 

when needed In case within 30m from the position 

of the underground shield of the 

North Port Techno Port Line 

Act on Road and orders/regulations for enforcement of the act 
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Application for permit to 

traffic of special vehicles 

Coordination Department, 

Roads, Streets, and Rivers 

Division, Public Works 

Bureau, City of Osaka (in 

case of traffic on a road 

under the Act on Road, 

traffic both on a road under 

the Act on Road Law and 

on a port road in once) 

 

Facility Management 

Division, Planning and 

Maintenance Department, 

Osaka Ports and Harbours 

Bureau (in case of traffic 

on port roads only) 

By 8 weeks before the 

traffic start date (*) 

When traveling on the road with a 

special vehicle 

(*) If it is less than 8 weeks before 

the traffic start date, please contact 

the submission destination. 
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Contact 

The Official Participants can send inquiries concerning the content of this Guideline or uncertainties concerning 

procedures to the Organiser using the Queries function in the online portal for the Official Participants. 

If you have any trouble using the online portal for the Official Participants, please contact us by email to 

participant@expo2025.or.jp (or otherwise). 
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